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1.0 EXECUTIVE SUMMARY 

1.1 INTRODUCTION 
The Toho Water Authority (TWA) initiated a program to rehabilitate and/or replace existing wastewater gravity sewer 
mains and water mains found to be in poor condition. 

As part of the gravity sewer main effort, TWA has been performing CCTV sewer inspections since 2012 covering a 
majority of their Downtown and Poinciana service areas. In total, TWA has accumulated approximately 540,000 
feet of gravity main and 2,260 manhole inspections covering 21 separate pump station tributary areas. In August 
2016, TWA contracted with Tetra Tech to review the inspections and provide recommendations for rehabilitation or 
replacement of the gravity sewers and adjacent water mains.  

1.2 RECOMMENDATIONS 
Recommendations provided for TWA include a combination of trenchless sewer rehabilitation and open cut 
replacement techniques, as well as water main replacement.  The recommendations for the individual lift station 
areas are presented in the recommendation maps provided in Appendix A.  Table 4-1 of this report summarizes 
the capital costs for the recommended improvements. Each lift station area has varying amounts of each type of 
work to be completed. The recommendations for each area include suggestions for developing construction projects 
such as which areas are entirely comprised of trenchless construction, where there is open cut construction, and if 
there are any project sequencing constraints.  

The benefits of trenchless rehabilitation of these gravity sewers include: 

• Minimizing additional project design efforts needed, i.e. full survey is not required for bidding projects.
• Reducing or eliminating any excavation or pavement disruption.
• Limiting inconvenience to customers and their neighborhoods during construction.
• Cost savings compared to open cut replacement.

In areas where open cut excavation is required to complete the sewer repairs, adjacent water mains were evaluated 
to optimize the efficiency of the construction efforts by completing the water main replacement concurrent with the 
sewer work. 

1.2.1 Summary of Costs 
The estimated cost for the recommendations presented in this report is $28,610,000. Table 1-1 provides a summary 
of the construction costs for the recommended utility improvements. 

Table 1-1. TWA Improvements Cost Summary 

Alternative Construction Cost, $ 

Gravity Sewer Rehabilitation $10,696,000 

Gravity Sewer Replacement $14,582,000 

Water Main Replacement $3,352,000 

Total $28,610,000 
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2.0 DESIGN REQUIREMENTS AND APPROACH 

2.1 PROJECT SUMMARY 
TWA has been collecting inspection data for the gravity mains and manholes in 21 select lift station subareas that 
total 541,085 feet of gravity main and 2,266 manholes. Approximately 83% of the Gravity Mains and 86% of the 
manholes have been inspected as summarized in the table below. 

Table 2-1. Inspected Assets 

Lift Station Area Gravity Main (ft) % Inspected Manholes % Inspected 

LS # 14 SAN REMO EAST 17,813 100% 81 100% 

LS # 15 SAN REMO WEST 15,517 96% 72 94% 

LS # 41 TROPHY LANE 10,248 99% 48 98% 

LS # 42 COUNTRY CLUB ROAD 20,499 99% 82 100% 

LS # 43 BOGIE 11,313 88% 52 96% 

LS # 44 SCORE LANE 5,503 43% 40 77% 

LS # 45 HAINES CITY ROAD 6,577 66% 31 97% 

LS # 46 COYOTE ROAD 17,497 100% 68 100% 

LS # 47 TIGER ROAD 31,774 94% 130 96% 

LS # 54 NORTH FALCON 24,475 98% 92 97% 

LS # 55 SOUTH FALCON 12,620 99% 50 96% 

LS # 101 PINE ISLAND 3,784 100% 16 100% 

LS # 102 ADMIRAL CT 2,583 97% 8 89% 

LS # 33 OSCEOLA PARK 6,508 100% 25 96% 

LS # 34 K & Y 2,483 92% 15 94% 

LS # 35 LAKE FRONT 90,059 73% 416 76% 

LS # 36 NEPTUNE POINT 5,016 74% 24 77% 

LS # 45 JOHNSON PK 17,425 99% 68 94% 

LS # 53 OLD WINN DIXIE 19,139 84% 83 85% 

LS # 55 HIGHLAND PLANT 14,135 68% 69 70% 

LS # 57 MARTIN ST 113,754 79% 483 83% 

Total 448,722 83% 1,953 86% 

There were segments of gravity mains in each area that were considered out of scope as these segments had 
previously been rehabilitated or were included in current TWA projects. Inspections were not provided by TWA for 
these segments. In other cases, pipes that were under water or manholes on sewers that were not accessible were 
also not inspected by TWA. A brief discussion of the general locations of these pipes and manholes is found in the 
summary findings for each lift station area. 
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2.2 APPROACH 
Tetra Tech reviewed all gravity sewers that included an inspection by TWA or its CCTV contractor. Sewers and 
manholes that did not have any defects noted were still checked for quality control purposes to ensure that the 
inspector or inspection software did not omit any defects. Sewer inspection defect scoring was reviewed but was 
not used as a filtering mechanism for the review. NASSCO notes that “Condition Grading System alone is 
inadequate for determining if a pipe segment should be rehabilitated or replaced”. Since different types of sewer 
defects can lead to different consequences in sewers of various size and materials, Tetra Tech developed a set of 
benchmarks for guiding staff to select the appropriate recommendation. The initial recommendations were then 
reviewed by senior Tetra Tech staff prior to making final recommendations. Rehabilitation recommendations were 
made for any defects that are identified as a failed asset or an asset that is progressively failing. A failed or failing 
asset indicates that a pipe or manhole could potentially lose its ability to operate as designed and could cause 
additional impacts to the system. A summary of the process guide is presented below with a more detailed 
description of the guide provided in Appendix B. 

Gravity Mains 

Sewer lining, also known as “Cured in Place Pipe” (CIPP), is the most common type of trenchless sewer 
rehabilitation for mains 8 to 15 inches in diameter. However, not all defects can be repaired through lining. The 
guide above identifies potential types of defects that need to be reviewed prior to making a recommendation. In 
many cases a segment of gravity main may be considered an ideal candidate for lining, but one or two defects that 
cannot be repaired using trenchless methods may be present. When this situation arises, the most cost effective 
option is evaluated, which may be a combination of several small open cut spot repairs (typically less than 20 feet 
long) and a spot liner or full length replacement. Typically, if there is more than one spot repair or more than two 
service laterals that need to be excavated on a segment of sewer that would otherwise be lined, it becomes more 
cost effective to replace the entire segment.  
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This approach is also used to ensure that the best long-term repair solutions are applied. While most trenchless 
repair products and processes have good estimated design life expectancies, when multiple repair methods are 
combined the quality of the overall product may be reduced. 

Manholes 

Manhole recommendations are different from sewer recommendations as sewer defects are typically more critical 
to system operation than manhole defects. Satisfactory operation in a sewer gravity system is uninterrupted, 
unobstructed flow. Manholes are located along the gravity sewer to provide access for the maintenance of the 
sewers. To consider a manhole as failing, there would have to be defects that show the manhole as structurally 
failing and at risk of collapse. This includes older brick or CMU block manholes with fractured wall missing mortar 
and missing bricks or precast concrete manholes with exposed and corroded steel reinforcement.  

Some manholes may need to be replaced in order to correct grade problems with the sewer. For example, manholes 
that were replaced on existing VCP sewers experienced settlement and subsequently caused problems with 
sagging pipe into and out of these structures. The only corrective action to completely solve the problem is to 
replace the settled manhole prior to completing the sewer rehabilitation. Sometimes manholes found along a sewer 
to be replaced are found to be in fair to good condition, however, replacement is recommended to facilitate the open 
cut replacement of the gravity main. 

Manholes with structurally-threatening defects such as brick manholes with missing mortar or excessive infiltration, 
or precast concrete manholes with apparent H2S corrosion and wall material loss are recommended to be lined. A 
lining recommendation for a manhole indicates that a structural rehabilitation needs to be completed on the 
manhole.  

Manholes with excessive infiltration, root intrusions, or minor cracking should be sealed to prevent the continued 
infiltration which can progress into more significant structural and settlement issues. The seal and coat item was 
designated so that these manholes receive some type of coating to prevent infiltration and include work to seal the 
manhole to stop leaks. These manholes are considered a lower priority due to the lower consequence of allowing 
these types of defects to remain for a period of time. Below is a summary of the manhole decision guide used for 
this project. A more detailed description of the guide is included in Appendix B 
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There are a handful of more uncommon work items that were initially categorized under the heading “Other” to 
capture unique work that did not fit with the standard work recommendations. These included defects such as 
broken drop connections, missing benches, and failed lateral liners that were categorized using the “Other” 
designation to initiate that a more thorough review would be required for those segments. The actual work to be 
completed was then used for cost estimation purposes. 

All of the final recommendations were reviewed for feasibility, cost effectiveness and whether the recommendation 
considered the adjacent recommendations to avoid complications during construction.  

Water Mains 

The sewer and manhole recommendations were plotted in GIS and the adjacent water mains were evaluated in 
areas where the sewers needed to be replaced by open cut installation. Each lift station area was analyzed for 
water main replacement within the limits of the proposed sewer replacement. Approximately 50,185 feet of water 
main was flagged for review along the 45,753 feet of sewer recommended for replacement. The difference in 
quantity is due to the length of GIS shapes for water mains and the 60 foot buffer used for pipe replacement to 
ensure that adjacent water mains were captured in the open cut areas.  

Existing assessment information was not available for the water mains. Water mains were flagged for replacement 
if found to be a non-standard size of less than 6-inches in diameter or of galvanized steel or asbestos cement 
material. In order to be conservative, mains with “Unknown” coded materials were included for replacement. Water 
mains with no diameter listed or a default 999 code were also included for replacement. Water mains 6 inches in 
diameter and greater made of CI, DI or PVC were not included for replacement.  

2.2.1 Cost Estimation 
Using the recommendations from the inspection reviews, a list of potential work items was developed for each lift 
station area. These work items were then compared with a list of current and recently used construction bid items 
used by TWA to confirm that the proposed work would be covered under the specifications. Specifications were 
then modified to ensure that all potential work items were covered in the costs developed for the project. 

Recent project bid tabs were compiled for the items that were identified for the various lift station areas and 
developed into unit prices to use for cost estimates. The unit prices were adjusted for the current year and where 
the measurement and payment terms for a given pay item were modified. These unit prices were used to estimate 
bare construction costs for each lift station area.  The bare construction costs are presented in each of the lift station 
areas summaries in Section 3.  These bare costs only represent the direct work items involved in the recommended 
repairs. The individual lift station bare construction costs are shown and broken down for the work that falls under 
the following categories: trenchless sewer and manhole rehabilitation, open cut sewer and manhole repair or 
replacement, and water main replacement. 

The bare costs were calculated to provide a simplified cost for the sewer and water main work by construction type 
so that the lift station areas could be evaluated for potential construction projects. However, there are typically 
additional costs involved in an actual construction project. These costs have been included in the cost summary in 
Section 4 of this report and include, but are not limited to, the following: Mobilization and demobilization, project 
general conditions, soil erosion control measures, bypass pumping and potential conflicts that are not yet identified. 
A 10% amount has been added to cover mobilization and demobilization.  The remaining items are included the 
contingency assigned to each work type as follows: 

• 20% for Trenchless Repair Work – This work has very limited excavation and a lower possibility for 
unforeseen conditions to impact the project costs. 

• 35% for Open Cut Sewer and Water Main Replacement Work – There is a higher risk of ancillary work 
requiring completion as part of an open cut sewer or water main replacement and repair project so a higher 
contingency was assigned for these improvements. 
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3.0 GRAVITY MAIN AND MANHOLE EVALUATIONS 

3.1 LIFT STATION AREA SUMMARIES 
Of the 21 pump station tributary areas that were evaluated, 10 areas were located in downtown Kissimmee and 11 
areas were located in the Poinciana area. The following sections summarize the detailed evaluations for each lift 
station area; the gravity main, manhole and water main recommendations; and estimated bare costs. Figure 3.1 
shows the overall project area and the individual lift station project areas. 

Figure 3-1. Project Areas 
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3.1.1 LS # 14 San Remo East 

3.1.1.1 Recommendation Summary 
Gravity Mains 

The sewer system north of San Remo Road is older than the area to the south in San Remo East area. In the 
northern half, the pipe is predominantly VCP sewer, while the southern half of the area consists of all PVC pipe.  
The VCP pipe exhibits a lot of cracking at the joints and continuous infiltration. However, lateral wye connections 
appear to be in good condition, making the sewers good candidates for lining.  

One segment of sewer along San Remo Road has multiple full pipe sags that will require replacement of the sewer.  

A total of 17 spot repairs are needed to replace some severely offset pipe connections at what appears to have 
been multiple manholes that settled after construction. It was common to have VCP sewers in fair condition that 
have 30-50% pipe offsets at the flexible connections to the PVC piping connecting to these manholes. In cases 
where the offset was severe, the repair will require the replacement of these manholes to correct the grade issues. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

The manholes in the southern half of the area are precast concrete construction and in generally good condition. 

The manholes in the northern half of the area consist of CMU blocks. These manholes are in good structural 
condition but exhibit active infiltration and are recommended to be sealed and coated. These manholes appear to 
have a chimney seal installed in the recent past, solving infiltration problems at the top of the manhole. All 
recommendations for these manholes relate to addressing problems further down the MH wall.  

  

Clean, 9.5%

Line, 28.7%

Replace, 
6.7%

No Action, 
54.9%

Out of Scope, 
0.2%

Lift Station LS # 14 SAN REMO EAST
GM R&R Summary By Length
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 37 feet (0.2%) of the sewers. All of the manholes in the area 
were inspected.. This sewer was immediately upstream of the lift station. Based on the types of defects seen 
upstream, it is recommended to complete the inspection, or if work is proposed on upstream sewers assume this 
pipe may require similar rehabilitation as those immediately adjacent. 

Water Mains 

There is one segment of 8-inch diameter water main impacted by sewer replacement. This main has no material 
designation and is assumed to be replaced with the sewer replacement construction. 

Construction Considerations 

This lift station area has mostly trenchless rehabilitation and could be bid as a trenchless construction project. 

  

Line, 2.5% Replace, 
7.4%

Seal and 
Coat, 27.2%

Other, 1.2%

No Action, 
61.7%

Lift Station LS # 14 SAN REMO EAST
R&R Manhole Count
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Preliminary Construction Costs 

Estimated bare construction costs to complete the rehabilitation recommended above are presented in the table 
below. 

 
DESCRIPTION ESTIMATED 

QUANTITIES  
UNIT UNIT 

PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 12" 
Diameter) 1,690 LF $2.00 $3,380.00 

Sanitary Sewer Main 8” Diameter (8' to 10' Depth) 1,204 LF $65.00 $78,260.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 6 EA $5,400.00 $32,400.00 

Seal and Recoat Manhole (48" Diameter) 198 VF $300.00 $59,400.00 

Fiberglass Manhole Insert (48" Diameter) 2 EA $6,500.00 $13,000.00 

Install/Repair/Replace Sanitary Sewer Lateral  
(10' to 15' Depth @ main) 24 EA $2,610.00 $62,640.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  5,053 LF $40.00 $202,120.00 

Sanitary Sewer Main CIPP Liner (10" Diameter)  69 LF $45.00 $3,105.00 

FCLRL – CIPP Lateral Liner (6" Diameter, <30 LF) 5 EA $2,745.00 $13,725.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth) 
(0 to10 feet long) (Incl. Road Rest.) 6 EA $10,000.00 $60,000.00 

Sanitary Sewer Main Point Repair (10' to 15' Depth) 
(0 to 20 feet long) (Incl. Rd. Rest.) 3 EA $15,000.00 $45,000.00 

CIPP point repair, 8" Diameter Sanitary Sewer Main 3 EA $4,500.00 $13,500.00 

Milling and Resurfacing 1,605 SY $11.00 $17,655.00 

Asphalt Roadway Replacement (2"to 4" thick 
w/base) 1,338 SY $45.00 $60,210.00 

Water Main w/fittings & RJs (8" Diameter) 1,204 LF $28.00 $33,712.00 

Gate Valve with Box (8" Diameter) 4 EA $1,450.00 $5,800.00 

Fire Hydrant Assembly 2 EA $3,230.00 $6,460.00 

Water Service (short side) 13 EA $650.00 $8,450.00 

Water Service (long side) 13 EA $1,125.00 $14,625.00 

  
   

 $ 733,500.00  

 

Estimated Trenchless Lining Construction Cost =  $413,300 

Estimated Open Cut Sewer Construction Cost =  $251,200 

Estimated Water Main Replacement Cost =  $69,100 
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3.1.1.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

 
 Offset MMC DIP Wall Scale 

  

 Full Pipe Sag CL in VCP 
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3.1.2 LS # 15 San Remo West 

3.1.2.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in San Remo West is primarily VCP with segments of PVC pipe in Americana Court, south 
of San Remo Road, and the first 5 reaches of sewer heading north out of the lift station. 

The PVC pipe is in very good condition, however, there are some lateral issues along several reaches that will 
require some rehabilitation. The VCP pipe exhibits significant cracking at the joints and continuous infiltration such 
that 16 reaches are recommended for lining, with two of those mains needing spot repairs to correct pipe sagging 
before the remaining portion of the sewer is lined.  

The VCP sewers in this area have a high number of failing service connections that were visible from the mainline 
inspections. The connection defects appear to originate along the laterals upstream of the main and are identified 
by large blockages caused by infiltration of groundwater and soil. It is recommended that these service connections 
be verified as active, then lined to correct the defects. 

Three pipe segments are recommended to be replaced, including two upstream mains, with little overall system 
impact. The other sewer to be replaced, which crosses San Remo Road at Madeira Court, has several full pipe 
sags.  

A total of 24 spot repairs have been identified, with 19 of these spot repairs being service laterals that are 
recommended for lining. A handful of spot repairs should be completed prior to lining to correct defects such as 
short sags, protruding service connections or severely offset joints. 

The chart below summarizes the recommendations for sewers in this area. 

 

 

  

Clean, 0.9%

Line, 19.3%

Replace, 
4.0%

No Action, 
71.3%

Out of Scope, 
4.5%

Lift Station LS # 15 SAN REMO WEST
GM R&R Summary By Length
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Manholes 

All of the manholes on VCP sewers are brick, with just a few precast concrete manholes. The brick manholes are 
in good structural condition but exhibit active infiltration and are recommended to be sealed and coated.  

The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 731 feet (4%) of the sewers and 5 (6%) of the manholes. Two 
of the sewer segments and manholes that were not inspected are immediately upstream of the lift station and were 
likely not inspected due to high water conditions. The remaining uninspected sewers are spread around the area 
consisting of VCP pipe. There were no apparent reasons to not obtain the manhole inspections that were missed; 
however, based on the findings, it is unlikely that any of the uninspected manholes require any action other than 
seal and coat. Considering this, it is recommended that the remaining VCP sewers and brick manholes be inspected 
prior to construction to identify any remaining rehabilitation work.  

Water Mains 

There are three sewer segments to be replaced and the water main along each segment did not have a material 
designation, so it is assumed the water main will be replaced with the sewer construction. Approximately 1,000 feet 
of 6-inch and 10-inch water mains are included for replacement. 

Construction Considerations 

The pipe recommended to be replaced is found along sewer reaches that do not overlap with any of the trenchless 
recommendations. This would allow for the trenchless rehabilitation work to be bid as a separate project from the 
pipe replacement. 

  

Replace, 
1.3%

Seal and 
Coat, 36.4%

Other, 6.5%

No Action, 
49.4%

Out of Scope
6.5%

Lift Station LS # 15 SAN REMO WEST
R&R Manhole Count
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Preliminary Construction Costs 

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below. 

 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 12" 
Diameter) 144 LF $2.00 $288.00 

Sanitary Sewer Main 8” Diameter (8' to 10' Depth) 650 LF $65.00 $42,250.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 1 EA $5,400.00 $5,400.00 

Seal and Recoat Manhole (48" Diameter) 297 VF $300.00 $89,100.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' Depth @ Main) 13 EA $2,610.00 $33,930.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  2,792 LF $40.00 $111,680.00 

Sanitary Sewer Main CIPP Liner (15" Diameter)  350 LF $55.00 $19,250.00 

FCLRL – CIPP Lateral Liner (6" Diameter, <30 LF) 19 EA $2,745.00 $52,155.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth) 
(0 to 10 feet long) (Incl. Road Rest.) 2 EA $10,000.00 $20,000.00 

Sanitary Sewer Main Point Repair (10' to 15' 
Depth) (0 to 20 feet long) (Incl. Rd. Rest.) 2 EA $15,000.00 $30,000.00 

CIPP Point Repair, 8” Dia San Sewer Main 1 EA $4,500.00 $4,500.00 

Milling and Resurfacing 867 SY $11.00 $9,537.00 

Asphalt Roadway Replacement (2" to 4" thick 
w/base) 722 SY $45.00 $32,490.00 

Water Main w/fittings & RJs (8" Diameter) 989 LF $28.00 $27,692.00 

Water Main w/fittings & RJs (10" Diameter) 29 LF $30.00 $870.00 

Gate Valve with Box (8" Diameter) 3 EA $1,450.00 $4,350.00 

Fire Hydrant Assembly 3 EA $3,230.00 $9,690.00 

Water Service (short side) 10 EA $650.00 $6,500.00 

Water Service (long side) 10 EA $1,125.00 $11,250.00 

  
   

 $ 511,000.00  

 

Estimated Trenchless Lining Construction Cost =  $327,000 

Estimated Open Cut Sewer Construction Cost =  $123,600 

Estimated Water Main Replacement Cost =  $60,400 
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3.1.2.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

 
 Protruding Lateral and Broken Main     Plugged Active Lateral   

 

 Lateral Sealed Shut with Scale               Cracked MH Chimney 
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3.1.3 LS # 41 Trophy Lane 

3.1.3.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in Trophy Lane is VCP. Several segments have already been lined in the past. The 
previously lined sewers are spread throughout the area and do not suggest any pattern of failure.  

In general, the gravity mains are not in good condition, with widespread longitudinal pipe cracking and joint failures. 
The pipe is still at good line and grade, so lining is feasible for the majority of the work, with only 3 spot repairs 
identified in the project area. 

There are 6 service laterals that exhibit defects such as cracking in the portion visible from the main, and should be 
lined in conjunction with gravity main rehabilitation. None of the inspected sewer reaches in this area require full 
replacement. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. These manholes are in fair structural 
condition but some have issues with chimney failure and infiltration and are recommended to be sealed and coated. 
The manholes have brick benches and several were observed to be crumbling. Combined with other defects such 
as failing pipe connections, this resulted in full structural manhole lining recommendations.  

  

Clean, 4.1%

Line, 59.6%

No Action, 
35.5%

Out of Scope, 
0.8%

Lift Station LS # 41 TROPHY LANE
GM R&R Summary By Length
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 82 feet (1%) of the sewers and 1 (2%) manhole. A pipe stub 
extending east in County Club Road may not have been inspected due to water level and accessibility. A lined 
sewer in Chip Court and the furthest upstream reach in the southeast corner of the lift station area off Flag Lane 
did not have inspection reports. The other uninspected assets are low-impact and unlikely to result in additional 
work.  

Water Mains 

There are no sewers being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

The manhole recommended to be replaced is on the downstream end of a sewer to be lined. Being a single manhole 
to be replaced, it is recommended that this work be included in the trenchless rehabilitation project. 
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Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above are presented in the table 
below.  

 
DESCRIPTION ESTIMATED 

QUANTITIES  
UNIT UNIT PRICE 

($) 
COST 

($) 

Medium Cleaning Sanitary Sewer Mains (8" to 
12" Diameter) 427 LF $2.00 $854.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 1 EA $5,400.00 $5,400.00 

Seal and Recoat Manhole (48" Diameter) 99 VF $300.00 $29,700.00 

Fiberglass Manhole Insert (48" Diameter) 6 EA $6,500.00 $39,000.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  6,157 LF $40.00 $246,280.00 

FCLRL – CIPP Lateral Liner (6" Diameter,  
<30 LF) 6 EA $2,745.00 $16,470.00 

Sanitary Sewer Main Point Repair (6' to 10' 
Depth) (0 to 10 feet long) (Incl. Road Rest.) 3 EA $10,000.00 $30,000.00 

Sanitary Sewer Main Point Repair (10' to 15' 
Depth) (0 to 20 feet long) (Incl. Rd. Rest.) 1 EA $15,000.00 $15,000.00 

  
   

 $ 382,800.00  

 

Estimated Trenchless Lining Construction Cost =  $377,400 

Estimated Open Cut Sewer Construction Cost =  $5,400 

There are no anticipated water main replacements in this area. 
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3.1.3.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

 

Broken Main         Linear Fracturing   

  Grease at Crown of Pipe     Offset VCP Joint 
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3.1.4 LS # 42 Country Club Road 

3.1.4.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Country Club Road Lift Station Area is VCP, with a number of segments previously 
lined. The previously lined sewers are spread throughout the area and do not suggest any pattern of failure.  

The VCP is in poor condition with widespread longitudinal pipe cracking, joint failures, and significant lateral issues. 
The pipe is at good line and grade, so lining is feasible for the majority of the work. 

There are 6 spot repairs to correct offset connections, pulled out lateral piping and sagging mains.  

There are approximately 42 service laterals that exhibited defects such as cracking in the portion visible from the 
main and should be lined in conjunction with the gravity main rehabilitation. Failing laterals were found in clusters 
located throughout the lift station area. Some previously lined sewers have laterals that now should be lined. There 
are several existing lateral liners on Duffer Lane that have begun to fail and should be investigated further to 
determine if additional rehabilitation is required.  

One reach of sewer that had been previously lined has multiple full pipe sags and several liner defects and should 
be replaced. There is also the potential for additional pipe replacements along Country Club Road, as some of the 
sewers that could not be inspected may have similar defects. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. These manholes are in fair structural 
condition, but some have issues with chimney failure and infiltration and are recommended to be sealed and coated. 
Some of the manholes along the trunk sewer show signs of wall loss and have failing pipe connections and are 
recommended to be lined. The manhole recommended for replacement is an upstream terminal manhole that is 
beginning to fail.  
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1.7%

No Action, 
53.9%

Out of Scope, 
0.8%

Lift Station LS # 42 COUNTRY CLUB ROAD
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The chart below summarizes the recommendations for the manholes in this area. 

Out of Scope Assets 

Inspection reports and videos were not provided for 167 feet (1%) of sewer and all manholes were completed. The 
uninspected sewer includes the first two reaches downstream of the Trophy Lane force main discharge manhole 
and pumped flow may have prevented access for the CCTV equipment. These sewers are submerged as noted 
during the manhole inspections and as shown in the photograph below. If possible, this reach of pipe should be 
cleaned and drained to allow for inspection so that the cause of the standing water can be identified and corrected. 

MH with 1 foot+ of Standing Water 

Water Mains 

One sewer is being replaced in the Country Club Road lift station area. The adjacent water main is 2 inches in 
diameter and is included to be replaced by 335 feet of 6-inch water main. 
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Construction Considerations 

The sewer identified for replacement is located in Green Court, which is at the upstream end of where the trunk 
sewer is submerged. It is likely that some of the submerged sewers may need to be replaced to correct the condition, 
so the recommended sewer replacements may expand. Several of the tributary sewers are noted to be rehabilitated, 
so it is recommended that the pipeline replacement in this lift station area be verified and completed prior to 
performing the lining work. 

Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above are presented in the table below.  

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 12" 
Diameter) 994 LF $2.00 $1,988.00 

Sanitary Sewer Main 8” Diameter (8' to 10' Depth) 346 LF $65.00 $22,490.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 1 EA $5,400.00 $5,400.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral  
(10' to 15' Depth @ Main) 7 EA $2,610.00 $18,270.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  6,408 LF $40.00 $256,320.00 

Sanitary Sewer Main CIPP Liner (10" Diameter)  770 LF $45.00 $34,650.00 

Sanitary Sewer Main CIPP Liner (12" Diameter)  2,076 LF $50.00 $103,800.00 

FCLRL – CIPP Lateral Liner (6" Diameter, <30 LF) 40 EA $2,745.00 $109,800.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth)  
(0 to 10 feet long) (Incl. Road Rest.) 5 EA $10,000.00 $50,000.00 

Sanitary Sewer Main Point Repair (10' to 15' Depth)  
(0 to 20 feet long) (Incl. Rd. Rest.) 1 EA $15,000.00 $15,000.00 

CIPP Point Repair, 8” Dia San Sewer Main 2 EA $4,500.00 $9,000.00 

Milling and Resurfacing 461 SY $11.00 $5,071.00 

Asphalt Roadway Replacement (2"to 4" thick w/base) 384 SY $45.00 $17,280.00 

Water Main w/fittings & RJs (6" Diameter) 338 LF $26.00 $8,788.00 

Gate Valve with Box (6" Diameter) 1 EA $1,150.00 $1,150.00 

Fire Hydrant Assembly 1 EA $3,230.00 $3,230.00 

Water Service (short side) 4 EA $650.00 $2,600.00 

Water Service (long side) 4 EA $1,125.00 $4,500.00 

  
   

$ 669,400.00  

Estimated Trenchless Lining Construction Cost =  $580,600 
Estimated Open Cut Sewer Construction Cost =  $68,500 
Estimated Water Main Replacement Cost =  $20,300 
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3.1.4.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Gushing I/I at Broken Lateral       Buckled Liner   

  Failing Lateral Liner                Corroded MH Wall 
 

 

 

 

 

 

 

 

 

 

  Settled Wye Connection  
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3.1.5 LS # 43 Bogie 

3.1.5.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Bogie Lift Station Area west of Fairway Road is VCP. Several sewers were previously 
lined. The previously lined sewers are located on Bar Court, west of Fairway Road. Bar Drive, east of Fairway Road, 
contains PVC sewers. 

The VCP is in poor condition with widespread longitudinal pipe cracking, joint failures, and significant lateral issues. 
A majority of the sewers west of Fairway Road are recommended to be lined, as groundwater issues have 
weakened VCP joints and the pipe has begun to crack. The only defect identified along the PVC sewers was an 
external vertical penetration through one of the pipes. 

Four spot repairs are recommended for this area, including one to remove the pipe obstruction noted above and 
the other three to correct pipe sags and offsets.  

The service lateral connections throughout this area are in good condition, with only one requiring rehabilitation 
based on observations from the main line. 

Three sewers have been marked for replacement. Two are adjacent VCP sewers with consistent cracking including 
several defects at wye connections. The second sewer to be replaced is a previously lined pipe that is fully 
submerged for an unknown length. Should this pipe be dewatered and fully inspected, it is possible that the sag is 
not severe enough to require replacement. It is the forth reach of sewer from the upstream terminal end, but there 
is a force main connected upstream and the sag may eventually lead to maintenance problems. 

The chart below summarizes the recommendations for sewers in this area. 
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Manholes 

All of the manholes in the area are precast concrete with brick chimneys. Approximately 17 of these manholes have 
failing chimneys and wall infiltration and are recommended to be sealed and coated. Four (4) manholes along the 
trunk sewer are showing signs of heavy corrosion and should be lined. No manholes are recommended to be 
replaced in this area.  

The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 1,581 feet (12%) of sewer and 2 (4%) manholes. A fair amount 
of the uninspected sewer includes the trunk line which is 10-inch and 12-inch pipe with high flow velocities.  The 
CCTV equipment was likely overflowed when placed in these sewers. To inspect these sewers, the flow must be 
temporarily bypassed. Considering both that the trunk line is VCP and the rest of the area has a significant amount 
of defects, these sewers likely are in need of repair and should be inspected. The remaining portions of the trunk 
line in Fairway Road should be inspected before initiating a project in this area. 

Water Mains 

There are two sewers to be replaced in the Bogie lift station area. The adjacent water mains are 6 and 8-inch 
diameter of an unknown material and are included to be replaced as part of this project. 

Construction Considerations 

Note that the previously lined sewer may not require replacement upon full inspection. There is also a chance that 
some of the uninspected trunk sewer may need to be replaced. Several of the manholes recommended to be lined 
are located on this sewer and should be replaced if the sewer is replaced. The remaining recommended work could 
be bid individually with no specific sequencing suggestions. If the trunk sewer is to be replaced, some of the tributary 
sewers are recommended to be lined. In that scenario, the replacement project should be completed prior to the 
lining project. 
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 
12" diameter) 394 LF $2.00 $788.00 

Medium Cleaning Sanitary Sewer Mains (15" to 
24" Diameter) 182 LF $4.00 $728.00 

Sanitary Sewer Main 8” Diameter (8' to 10' 
Depth) 958 LF $65.00 $62,270.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 1 EA $5,400.00 $5,400.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' Depth @ main) 19 EA $2,610.00 $49,590.00 

Seal and Recoat Manhole (48" Diameter) 170 VF $300.00 $51,000.00 

Fiberglass Manhole Insert (48" Diameter) 4 EA $6,500.00 $26,000.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  4,419 LF $40.00 $176,760.00 

Sanitary Sewer Main CIPP Liner (15" Diameter)  785 LF $55.00 $43,175.00 

Sanitary Sewer Main Point Repair (6' to 10' 
Depth) (0 to 10 feet long) (Incl. Road Rest.) 2 EA $10,000.00 $20,000.00 

Sanitary Sewer Main Point Repair (10' to 15' 
Depth) (0 to 20 feet long) (Incl. Rd. Rest.) 2 EA $15,000.00 $30,000.00 

CIPP Point Repair, 8” Dia San Sewer Main 1 EA $4,500.00 $4,500.00 

Milling and Resurfacing 1,277 SY $11.00 $14,047.00 

Asphalt Roadway Replacement (2"- 4" thick 
w/base) 1,064 SY $45.00 $47,880.00 

Water Main w/fittings & RJs (6" Diameter) 690 LF $26.00 $17,940.00 

Water Main w/fittings & RJs (8" Diameter) 664 LF $28.00 $18,592.00 

Gate Valve with Box (6" Diameter) 2 EA $1,150.00 $2,300.00 

Gate Valve with Box (8" Diameter) 2 EA $1,350.00 $2,700.00 

Fire Hydrant Assembly 2 EA $3,230.00 $6,460.00 

Water Service (short side) 14 EA $650.00 $9,100.00 

Water Service (long side) 14 EA $1,125.00 $15,750.00 

  
   

 $ 605,000.00  

Estimated Trenchless Lining Construction Cost =  $353,000 

Estimated Open Cut Sewer Construction Cost =  $179,200 

Estimated Water Main Construction Cost =  $72,800 
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3.1.5.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Fractured Pipe        Longitudinal Fracture 

  Pipe Obstacle      Typical Brick MH Wall Condition 

 

 

 

 

 

 

 

 

 

 
Grease in Sagging Pipe  
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3.1.6 LS # 44 Score Lane 

3.1.6.1 Recommendation Summary 
Gravity Mains 

The Score Lane Lift Station Area consists essentially of two different areas separated by the lift station. Sewers 
south of the lift station are VCP and in fairly poor condition, with a PVC trunk sewer down Fairway Road that was 
not inspected. The sewers north and west of the lift station are largely uninspected aside from a handful of manholes 
along the main. 

The VCP pipe south of the lift station is in poor condition with infiltration and root issues at the joints. All but two of 
these sewers were recommended for some type of lining or repair. 

Two spot repairs are recommended for this area to correct pipe offsets where the tributary sewers connect to the 
pipes in Fairway Road.  

Eleven (11) service connections are recommended to be lined, in many cases due to significant infiltration or root 
intrusions into the joints that is visible at the main line. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. Approximately 15 of these manholes have 
failing chimneys and/or wall infiltration and are recommended to be sealed and coated. Two (2) manholes along 
the trunk sewer are showing signs of heavy corrosion and should be lined. No manholes are recommended to be 
replaced in this area. Several of the manholes along the uninspected sewer west of the lift station are in very poor 
condition due to corrosion and the rest of the structures are likely subjected to a similar environment.  
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 7,410 feet (57%) of sewer and 12 (23%) manholes. The pipes 
along Fairway Road were not fully inspected. South of the lift station, it appears to be due to some downstream 
offsets holding up the water level. North and west of the lift station, the flow appears still and a number of the 
manholes inspected along these pipes show standing water, sometimes above the crown of the pipe. Additionally, 
none of the sewers and most of manholes along Prestwick Place were inspected. The few manholes that were 
inspected lacked flow channels and may have contributed to why inspections were not completed. We recommend 
that the remaining sewers in these areas be cleaned, drained and inspected prior to finalizing the recommendations 
for construction. 

Water Mains 

There are no sewers currently being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

A large amount of pipe and manholes were not inspected in this project area. It is recommended that the rest of the 
area be inspected and evaluated. Of the approximately 40% of sewers in the area that were inspected, there was 
only trenchless work, however the cause of the standing water may require some replacement, so the strategy for 
this area will depend on completing the inspections. 
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Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above are presented in the table 
below. 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Seal and Recoat Manhole (48" Diameter) 160 VF $300.00 $48,000.00 

Fiberglass Manhole Insert (48" Diameter) 2 EA $6,500.00 $13,000.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  4,257 LF $40.00 $170,280.00 

FCLRL – CIPP Lateral Liner (6" Diameter, <30 LF) 10 EA $2,745.00 $27,450.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth)  
(0 to 10 feet long) (Incl. Road Rest.) 3 EA $10,000.00 $30,000.00 

  
   

 $ 288,800.00  
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3.1.6.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Broken Pipe at Drop Connection      Longitudinal Fracture w I/I Stain 

 Defective Lateral Connection     MH on Uninspected Pipe 
 

 

 

 

 

 

 

 

 

 

 Offset PVC Connection to Lined Pipe 
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3.1.7 LS # 45 Haines City Road 

3.1.7.1 Recommendation Summary 
Gravity Mains 

The Haines City Road Lift Station Area is a located on the opposite side of Marigold Avenue from Score Lane and 
has a lot of similar characteristics. The sewers are primarily VCP with some PVC reaches, however, a fair amount 
of the sewers were not inspected as part of the scope of this project.  Thirteen (13) sewers inspected were 
recommended to be lined due to poor joints, minor offsets and infiltration. Two (2) service connections are 
recommended to be lined due to cracking and separated joints at the connection. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick mortared chimneys. The majority of the manholes in 
the area were inspected and observations confirmed that water was high and the pipes were submerged, preventing 
CCTV inspection of the sewers. Three (3) manholes had excessive infiltration and should be sealed and coated. 
Eight (8) manholes along the trunk sewer are showing signs of heavy corrosion just above the standing water line 
and should be lined. Four (4) manholes are recommended to be replaced in this area.  
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 3,330 feet (34%) of sewer and 1 (3%) manhole. The pipes 
along Haines City Road were not fully inspected and a few of the tributary reaches of sewer were not inspected. 
Nearly all of the manholes in the area have been inspected. From manhole inspections, it was observed that water 
was standing in the manholes above the crown of the pipe, with some manholes holding as much as 3.5 feet of 
water. We suggest that these remaining sewers in these areas be cleaned, drained and inspected prior to finalizing 
the recommendations for construction. 

Water Mains 

There are currently no sewers recommended for replacement in this area, therefore no water mains were included 
for replacement. 

Construction Considerations 

A fair amount of pipe and manholes were not inspected in this project area. It is recommended that the rest of the 
area be inspected and evaluated. Only 43% of the sewers in the area were inspected, and the existing VCP sewer 
that was observed was found to be in poor condition and require replacement or rehabilitation. 
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above are presented in the table below. 

 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Sanitary Sewer Main 8-inch Diameter (8' to 10' 
depth) 1,612 LF $65.00 $104,780.00 

Sanitary Manholes 4-feet Diameter (8' - 10' depth) 4 EA $5,400.00 $21,600.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral (10' 
to 15' depth @ main) 32 EA $2,610.00 $83,520.00 

Seal and Recoat Manhole (48" diameter) 30 VF $300.00 $9,000.00 

Fiberglass Manhole Insert (48" diameter) 8 EA $6,500.00 $52,000.00 

Sanitary Sewer Main CIPP Liner (8" diameter)  3,810 LF $40.00 $152,400.00 

FCLRL – CIPP Lateral Liner (6" diameter, <30 LF) 2 EA $2,745.00 $5,490.00 

Milling and Resurfacing 2,149 SY $11.00 $23,639.00 

Asphalt Roadway Replacement (2"- 4" thick w/base) 1,791 SY $45.00 $80,595.00 

Water Main w/fittings & RJs (6" diameter) 1,693 LF $26.00 $44,007.60 

Gate Valve with Box (6" diameter) 5 EA $1,150.00 $5,750.00 

Fire Hydrant Assembly 5 EA $3,230.00 $16,150.00 

Water Service Connection (short side) 17 EA $650.00 $11,050.00 

Water Service Connection (long side) 17 EA $1,125.00 $19,125.00 

  
   

 $ 629,200.00 

 

Estimated Trenchless Lining Construction Cost =  $218,900 

Estimated Open Cut Sewer Construction Cost =  $314,200 

Estimated Water Main Construction Cost =  $96,100 
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3.1.7.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

 

Offset Joint       Longitudinal Fracture   

 

  MH Wall Condition     MH on Uninspected Pipe 
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3.1.8 LS # 46 Coyote Road 

3.1.8.1 Recommendation Summary 
Gravity Mains 

The gravity main piping and service laterals in the Coyote Road Lift Station Area are PVC pipe. In general, the pipe 
is in good condition, with many sewers having some minor (10-30%) sagging that does not appear to impact the 
operation of the sewer. Some of the upstream terminal sewers with low flows have some dirt in the main and should 
be cleaned to avoid future maintenance issues. 

There are a few pipes that have some segments that need to be repaired due to full pipe sagging. Three are short 
spot repairs to fix broken mains and service connections and to correct sagging into a manhole. Two longer sags 
(40 and 90 feet long) need to be replaced as the pipe is fully submerged and causing issues in the upstream sewer. 
There is also one crack to be repaired with a spot liner, and a cracked lateral that should be lined. The defects are 
spread out through the area.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manhole in the area are precast concrete with brick chimneys. These manholes are in good structural 
condition, however groundwater infiltration is an issue in about half of the manholes. 

The manhole inspections were completed in 2015 and showed a lot of issues with the manhole chimneys, however 
the sewer CCTV inspections that were completed in 2016 show that chimney seals had been installed. A handful 
of these seals have already failed due to the intensity of the I/I and have been noted for repair. Four (4) manholes 
in the area need to be lined due to some concrete degradation and include several manholes along the trunk sewer 
that have drop connections.  
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were provided for all but one 74 foot segment of pipe in the area that goes into the 
lift station due to high flows. 

Water Mains 

The existing water mains adjacent to the sewers proposed to be replaced are 6” in diameter and have an unknown 
material listed, so they are assumed to be replaced during this project. 

Construction Considerations 

The two pipes requiring open cut repairs have sags of 40 and 90 feet long respectively, and could be included with 
the trenchless repair contract in this area, or bundled with open cut repairs for some of the adjacent lift station areas. 
There is no overlap between assets requiring open cut and trenchless repairs, so these projects could be bid 
separately. 
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above are presented in the table below.  

 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 12" 
diameter) 396 LF $2.00 $792.00 

Sanitary Sewer Main 8-inch Diameter (6' to 8' 
depth) 557 LF $60.00 $33,420.00 

Seal and Recoat Manhole (48" diameter) 360 VF $300.00 $108,000.00 

Fiberglass Manhole Insert (48" diameter) 4 EA $6,500.00 $26,000.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' depth @ main) 11 EA $2,610.00 $28,710.00 

FCLRL – CIPP Lateral Liner (6" diameter, <30 LF) 1 EA $2,745.00 $2,745.00 

Sanitary Sewer Main Point Repair (6' to 10' depth) 
(0 -10 feet long) (Incl. Road Rest.) 2 EA $10,000.00 $20,000.00 

Sanitary Sewer Main Point Repair (10' to 15' 
depth) (0-20 feet long) (Incl. Rd. Rest.) 2 EA $15,000.00 $30,000.00 

Asphalt Roadway Replacement (2"- 4" thick 
w/base) 619 SY $45.00 $27,855.00 

Water Main w/fittings & RJs (6" diameter) 585 LF $26.00 $15,206.10 

Gate Valve with Box (6" diameter) 2 EA $1,150.00 $2,300.00 

Fire Hydrant Assembly 1 EA $3,230.00 $3,230.00 

Water Service Connection (short side) 6 EA $650.00 $3,900.00 

Water Service Connection (long side) 6 EA $1,125.00 $6,750.00 

Medium Cleaning Sanitary Sewer Mains (8" to 12" 
diameter) 396 LF $2.00 $792.00 

  
   

 $ 317,100.00  

 

Estimated Trenchless Lining Construction Cost =  $187,500 

Estimated Open Cut Sewer Construction Cost =  $98,200 

Estimated Water Main Construction Cost =  $31,400 
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3.1.8.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Failed Lateral        Attached Grease Going Into Sag  

  Leaking Chimney Seal     Significant MH I/I 

 

 

 

 

 

 

 

 

 

 
  Drop MH Wall Condition  
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3.1.9 LS # 47 Tiger Road 

3.1.9.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Tiger Road Lift Station Area is VCP with most of the pipe in fair condition. However 
infiltration is a significant problem. The defects impacting the sewers are different for the tributary reaches and the 
trunk sewer. 

Many of the tributary lines have poor joints and infiltration issues, leading to a number of sewers with minor  
(10-30%) sagging that should be lined. One common type of sag in this area is where the pipe sags into a 
downstream manhole. Several pipes have so many sags or have multiple severe sags and cannot be repaired by 
lining so these have been recommended for replacement. Despite the number of observed issues with VCP main 
joints, the lateral connections and piping that could be seen appeared to be in relatively good condition. 

The trunk sewers on Tiger Road have continuous joint issues and active infiltration, with most of these sewers 
recommended for lining. Closer to the lift station, the water mark on the pipe indicated these pipes run full or 
submerged often and it may be prudent to verify if there are capacity issues in some of these pipes. Where the 
surcharging is observed, there are some issues with grease attaching to the pipe and restricting the flow.  

Seven (7) spot liners have been identified to repair isolated problems such as broken joints or gushing infiltration. 
Five (5) lateral liners are needed to repair cracked lateral piping. There are 10 spot repairs needed and one open 
cut lateral repair, with almost all of these being to repair small sagging segments of a pipe that is recommended to 
be lined.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. Chimney seals have been installed within 
the last several years and are holding up well. 36 manholes were identified to be sealed and coated based on 
significant active infiltration on the walls. Three (3) manholes along the trunk sewer had signs of wall corrosion and 
should be lined. 

 
 

Clean, 3.5%

Line, 19.6%

Replace, 
4.8%

No Action, 
66.3%

Out of Scope, 
5.9%

Lift Station LS # 47 TIGER ROAD
GM R&R Summary By Length
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The chart below summarizes the recommendations for the manholes in this area. 

Out of Scope Assets 

Inspection reports and videos were not provided for 1,998 feet (6%) of sewer and 5 (4%) manholes. The uninspected 
pipe line includes the trunk sewer just upstream of the lift station, including most of the sewer in Gazelle Drive and 
a few tributary sewers. The trunk inspected upstream had high flows and grease indicating the pipe was likely not 
inspected due to high water. If possible, these sewers should be cleaned and drained to allow for inspection. The 
photo below is from a manhole inspection along Gazelle Drive showing fast flows meaning this pipe may need to 
be bypassed to complete the inspection. 

Water Mains 

There are 4 sewers being replaced in the Tiger Road lift station area. The water mains adjacent to these sewers 
include both 3 and 6-inch diameter pipes of unknown material and are included for replacement. 

Construction Considerations 

The five (5) sewers that need to be replaced are in the tributary areas and connect at higher elevations along the 
trunk sewer manholes that are being lined. It is possible to issue two separate construction projects without requiring 
any additional coordination or sequencing provisions. 

Line, 2.2%

Seal and 
Coat, 28.9%

Other, 2.2%No Action, 
63.0%

Out of Scope, 
3.7%

Lift Station LS # 47 TIGER ROAD
R&R Manhole Count
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Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (15" to 
24" diameter) 1,172 LF $4.00 $4,688.00 

Sanitary Sewer Main 8-inch Diameter (8' to 10' 
depth) 1,610 LF $65.00 $104,650.00 

Sanitary Manholes 4-feet Diameter (8' - 10' depth) 4 EA $5,400.00 $21,600.00 
Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' depth @ main) 32 EA $2,610.00 $83,520.00 

Seal and Recoat Manhole (48" diameter) 288 VF $300.00 $86,400.00 
Fiberglass Manhole Insert (48" diameter) 3 EA $6,500.00 $19,500.00 
Re-construct Manhole Benching 1 EA $700.00 $700.00 
Replace Inside Drop Connection 1 EA $2,000.00 $2,000.00 
Sanitary Sewer Main CIPP Liner (8" diameter)  3,507 LF $40.00 $140,280.00 
Sanitary Sewer Main CIPP Liner (10" diameter)  3,096 LF $45.00 $139,320.00 
FCLRL – CIPP Lateral Liner (6" diameter, <30 LF) 5 EA $2,745.00 $13,725.00 
Sanitary Sewer Main Point Repair (6' to 10' depth) 
(0 -10 feet long) (Incl. Road Rest.) 3 EA $10,000.00 $30,000.00 

Sanitary Sewer Main Point Repair (10' to 15' 
depth) (0-20 feet long) (Incl. Rd. Rest.) 8 EA $15,000.00 $120,000.00 

CIPP point repair, 8" diameter sanitary sewer 
main 7 EA $4,500.00 $31,500.00 

Milling and Resurfacing 2,147 SY $11.00 $23,617.00 
Asphalt Roadway Replacement (2"- 4" thick 
w/base) 1,789 SY $45.00 $80,505.00 

Water Main w/fittings & RJs (6" diameter) 2,252 LF $26.00 $58,552.00 
Gate Valve with Box (6" diameter) 5 EA $1,150.00 $5,750.00 
Fire Hydrant Assembly 3 EA $3,230.00 $9,690.00 
Water Service Connection (short side) 23 EA $650.00 $14,950.00 
Water Service Connection (long side) 23 EA $1,125.00 $25,875.00 

  
   

 $ 1,016,900.00  
 
Estimated Trenchless Lining Construction Cost =  $588,200 

Estimated Open Cut Sewer Construction Cost =  $313,900 

Estimated Water Main Construction Cost =  $114,800 
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3.1.9.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Roots in Lateral      Attached Grease Going Into Sag 

  Leaking Chimney Seal      Significant MH I/I 

 

 

 

 

 

 

 

 

 

 
Gushing Infiltration  
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3.1.10 LS # 54 North Falcon 

3.1.10.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the North Falcon Lift Station Area includes both VCP and PVC sewers with most of the 
pipe in fair condition. Many of the tributary sewers are PVC, while the trunk sewer is VCP.  Just like in adjacent lift 
station areas to the north, infiltration is a significant problem in the sewers and manholes. 

Many of the tributary lines were found to be in good condition and most of the laterals appeared to be in good 
condition. There were several pipe sags into a downstream manhole which was common in this area. One pipe was 
found with so many sags, it is recommended to be replaced. Despite the number of observed issues with the VCP 
pipe joints, the lateral connections and piping that could be seen were found to be in relatively good condition. 

Two (2) lateral liners are needed to repair defective lateral connections and piping. There are 4 spot repairs needed, 
with almost all of these being to repair small sagging segments of pipes entering manholes.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. Chimney seals have been installed in the 
last several years on a number of manholes in the area. 40 manholes have been identified to be sealed and coated 
based on significant active infiltration on the walls. Two (2) manholes had signs of wall corrosion and should be 
lined. The manholes to be replaced were found on portions of pipe that had failed or sagged and are being replaced 
with the sewers. 

  

Clean, 0.5%
Line, 2.2%

Replace, 
0.8%

No Action, 
94.8%

Out of Scope,1.6%

Lift Station LS # 54 NORTH FALCON
GM R&R Summary By Length
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The chart below summarizes the recommendations for the manholes in this area. 

 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 406 feet (2%) of sewer and 3 (3%) manholes. It is difficult to 
determine why several of terminal upstream sewer reaches and manholes were not inspected. The adjacent sewers 
in these areas are PVC, and the service areas are small, so defects on these pipes pose a small risk. It is still 
recommended that these sewers and manholes be inspected to allow for all rehabilitation needs to be identified at 
this time. 

Water Mains 

There is one segment of sewer and one remote manhole to be replaced, both are located in Falcon Road and 
assumed to impact the existing water main. 

Construction Considerations 

The pipe replacement includes a 50 foot long spot repair and the upstream manhole to correct settled piping. The 
manhole replacement is also found on one end of a pipe to be lined. Based on the amount of work and the need to 
coordinate closely, it is recommended the adjacent rehabilitation work be completed after the spot repair work is 
done. 

Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

  

Line, 2.1% Replace, 
2.1%

Seal and 
Coat, 41.1%

Other, 1.1%

No Action, 
50.5%

Out of Scope, 
3.2%

Lift Station LS # 54 NORTH FALCON
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DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 
12" diameter) 230 LF $2.00 $460.00 

Sanitary Sewer Main 8-inch Diameter (8' to 10' 
depth) 205 LF $65.00 $13,325.00 

Sanitary Manholes 4-feet Diameter (8' - 10' 
depth) 2 EA $5,400.00 $10,800.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' depth @ main) 4 EA $2,610.00 $10,440.00 

Seal and Recoat Manhole (48" diameter) 320 VF $300.00 $96,000.00 

Fiberglass Manhole Insert (48" diameter) 2 EA $6,500.00 $13,000.00 

Re-construct Manhole Benching 2 EA $700.00 $1,400.00 

Sanitary Sewer Main CIPP Liner (10" diameter)  558 LF $45.00 $25,110.00 

FCLRL – CIPP Lateral Liner (6" diameter, <30 
LF) 2 EA $2,745.00 $5,490.00 

Sanitary Sewer Main Point Repair (10' to 15' 
depth) (0-20 feet long) (Incl. Rd. Rest.) 4 EA $15,000.00 $60,000.00 

CIPP point repair, 8" diameter sanitary sewer 
main 1 EA $4,500.00 $4,500.00 

Milling and Resurfacing 273 SY $11.00 $3,003.00 

Asphalt Roadway Replacement (2"- 4" thick 
w/base) 228 SY $45.00 $10,260.00 

Water Main w/fittings & RJs (6" diameter) 522 LF $26.00 $13,572.00 

Water Main w/fittings & RJs (10" diameter) 154 LF $30.00 $4,620.00 

Gate Valve with Box (6" diameter) 2 EA $1,150.00 $2,300.00 

Gate Valve with Box (10" diameter) 2 EA $2,125.00 $4,250.00 

Fire Hydrant Assembly 1 EA $3,230.00 $3,230.00 

Water Service Connection (short side) 7 EA $650.00 $4,550.00 

Water Service Connection (long side) 7 EA $1,125.00 $7,875.00 

  
   

 $ 294,200.00  

Estimated Trenchless Lining Construction Cost =  $205,100 

Estimated Open Cut Sewer Construction Cost =  $47,800 

Estimated Water Main Construction Cost =  $38,300 
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3.1.10.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Full Pipe Sag      Attached Grease on Pipe Walls   

  Leaking Chimney Seal     Significant MH I/I 

 

 

 

 

 

 

 

 

 

 

Missing Pipe Connection Seal at MH  
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3.1.11 LS # 55 South Falcon 

3.1.11.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the South Falcon Lift Station Area is PVC with most of the pipe in good condition. Many 
of the tributary sewers are PVC, while the trunk sewer is VCP.  Similar to the adjacent lift station areas to the north, 
infiltration is a significant problem in the sewers and manholes. 

Only one pipe had enough issues to warrant lining, and that was the last pipe before the lift station.  There were 
several offset joints that were recommended to be lined. Another pipe needed to have settled deposits cleaned, but 
the remaining sewers were in good condition. 

Two (2) lateral are recommended to be lined to repair defective lateral connections and piping that has become 
plugged with soil. There is one pipe where a separated joint is leaking, and is recommended to be repaired with a 
spot liner.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. Chimney seals have been installed in the 
last several years on a number of manholes in the area. Fifteen (15) manholes have been identified to be sealed 
and coated based on significant active infiltration on the walls. There are no manholes in this area that require lining 
or replacement.  

  

Clean, 3.1%

Line, 0.7%

Other, 2.3%

No Action, 
93.3%

Out of Scope, 0.6%

Lift Station LS # 55 SOUTH FALCON
GM R&R Summary By Length
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 80 feet (1%) of sewer and 2 (4%) manholes. The far upstream 
sewer reach in Fulmer Court was not inspected. The adjacent sewers in these areas are PVC and it is a small 
tributary sewer branch, so defects in this pipe pose little risk. It is recommended that this sewer and two manholes 
be inspected to allow for all rehabilitation needs to be identified at this time. 

Water Mains 

There are no sewers being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

All of the proposed work in this area is trenchless and should be executed under a single contract. Due to the small 
amount of work to be done, this area could be combined with trenchless work from adjacent lift station areas. 

  

Seal and 
Coat, 28.8%

Other, 1.9%No Action, 
65.4%

Out of Scope, 
3.8%

Lift Station LS # 55 SOUTH FALCON
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Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 
12" Diameter) 

399 LF $2.00  $798.00  

Seal and Recoat Manhole (48" Diameter) 150 VF $300.00  $45,000.00  

Sanitary Sewer Main CIPP Liner (10" Diameter)  87 LF $45.00   $3,915.00  

FCLRL – CIPP Lateral Liner (6" Diameter,  
<30 LF) 

2 EA $2,745.00   $5,490.00  

CIPP Point Repair, 8" Diameter Sanitary Sewer 
Main 

1 EA $4,500.00    $4,500.00  

  
   

 $ 59,800.00  

 

Estimated Trenchless Lining Construction Cost =  $59,800 

Estimated Open Cut Sewer Construction Cost =        N/A 

There are no anticipated water main replacement costs in this area. 
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3.1.11.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Pipe Full of Sludge      Sagged Lateral  

  Leaking Break-in Lateral    Typical Manhole Condition 
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3.1.12 LS # 101 Pine Island 

3.1.12.1 Recommendation Summary 
Gravity Mains 

All of the sewers in the pine Island Lift Station area are PVC and in relatively good condition. No sewers or laterals 
were found to need repair work at this time. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. The brickwork in the chimneys was found 
to be in great condition. One (1) manhole, on two reaches of sewer downstream of the Admiral Court Lift Station, 
has a force main discharge and has excessive corrosion and is recommended be lined. A few manholes had 
infiltration issues, but were not corroded.  It is recommend that these manholes be sealed and coated.  

  

No Action, 
100.0%

Lift Station LS # 101 PINE ISLAND
GM R&R Summary By Length
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The chart below summarizes the recommendations for the manholes in this area. 

 

 

Out of Scope Assets 

The Pine Island Lift Station Area was fully inspected. 

Water Main 

There are no sewers being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

The only work to be completed in the Pine Island area is related to manhole rehabilitation which is completely 
trenchless. Due to the small amount of proposed work, it is recommended the Pine Island manhole rehabilitation 
be included with another project. 

Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Seal and Recoat Manhole (48" Diameter) 45 VF $300.00  $13,500.00  

Fiberglass Manhole Insert (48" Diameter) 1 VF $6,500.00  $6,500.00  
    

 $ 20,000.00  

 

Estimated Trenchless Lining Construction Cost =  $20,000 

Estimated Open Cut Sewer Construction Cost =        NA 

 

Line, 6.3%

Seal and 
Coat, 25.0%

No Action, 
68.8%

Lift Station LS # 101 PINE ISLAND
R&R Manhole Count



Toho Water Authority Gravity Sewer Rehabilitation 

 53 042417 
 

3.1.12.2 Significant Snapshots: 
Snapshots of defects found in the area are presented below. 

Typical MH Chimney Condition     Corroded MH    
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3.1.13 LS # 102 Admiral Court 

3.1.13.1 Recommendation Summary 
Gravity Mains 

The Admiral Court Lift Station area includes both VCP and PVC sewers, all of which are in relatively good condition. 
No sewers or laterals were found to need repair work at this time.  

The chart below summarizes the recommendations for sewers in this area. 

Manholes 

All of the manholes in the area are precast concrete with brick chimneys. Most of the manholes in the area have 
signs of active infiltration at the manhole joints and at some pipe connections. No manholes showed any significant 
signs of structural distress or corrosion.  These manholes are recommended to be sealed and coated.  

 
The chart below summarizes the recommendations for the manholes in this area. 

 

No Action, 
96.7%

Out of Scope, 
3.3%

Lift Station LS # 102 ADMIRAL CT
GM R&R Summary By Length
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Out of Scope Assets 

All of the Admiral Court Lift Station Area was fully inspected except for a stub pipe just off the lift station and a stub 
pipe on Riviera Drive. Considering the pipes are stubs, there is little concern of any significant defects being found 
in either of these reaches. All but one manhole were inspected, and that is the manhole immediately outside of the 
lift station. The pipe flowing into this manhole was completely full when it reached the manhole and this may explain 
why no inspection was performed. This may also be the lift station wet well and therefore not a manhole to be 
inspected under this project scope. Based on the location and character of the uninspected assets, there is low risk 
in proceeding with a project in this area. 

Water Mains 

There are no sewers being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

The only work to be completed in the Admiral Court area is related to manhole rehabilitation which is completely 
trenchless. Due to the small amount of proposed work, it is suggested to include the Admiral Court manhole 
rehabilitation in a group with other project(s). 

 
Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Seal and Recoat Manhole (48"Diameter) 40 VF $300.00  $12,000.00  

Fiberglass Manhole Insert (48" Diameter) 8 VF $6,500.00  $6,500.00 
    

 $ 18,500.00  

 
Estimated Trenchless Lining Construction Cost =  $18,500 

Estimated Open Cut Sewer Construction Cost =        NA 
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3.1.13.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Pipe Connection in MH to be Sealed            Silt in Lateral, no Visible Defect   
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3.1.14 LS # 33 Osceola Park 

3.1.14.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Osceola Park Lift Station Area is older VCP where a majority of the joints are 
beginning to fail. Lateral connections are beginning to look questionable, however, not as many defects were 
observed at the main as expected and the laterals along any sewer that is called to be lined should be inspected 
for defects.  

One segment of sewer located just south of the lift station in Eola Drive is recommended to be replaced. The pipe 
has multiple material changes and some grade issues, and cannot be repaired by trenchless methods.  

There is one pipe with a utility cross bore that needs to be removed from the cross section of the pipe prior to lining. 

Based on the types of defects and condition of the piping, a majority of the sewers in this area have been 
recommended for lining.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete with several beginning to show excessive signs of corrosion. 
The manholes on each end of the sewer line to be replaced will also be replaced due to condition and to aid in 
correcting grade issues in the sewer. Two (2) manholes need to be sealed and coated and two manholes, including 
one on the reach of sewer just upstream of the lift station, is recommended to be lined.  
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Lift Station LS # 33 OSCEOLA PARK
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 13 feet (0.2%) of sewer and 1 (4%) manhole. This appears to 
be the last segment of pipe into the lift station and a manhole at the lift station site (or the lift station wet well). This 
pipe should be inspected as two of the sewers upstream are recommended to be lined and the upstream manhole 
is recommended to be replaced. 

Water Main 

There is one reach of sewer being replaced in the Osceola Park lift station area in Eola Drive, however the 6-inch 
main is PVC and was not included for replacement. 

Construction Considerations 

The majority of work to be done in the area is trenchless, but due to the location of the open cut replacement pipes, 
it is recommended that the replacement be completed in advance of the lining. It may be possible to combine the 
work, as the open cut replacement is a small amount of the work. 
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

 
DESCRIPTION ESTIMATED 

QUANTITIES  
UNIT UNIT PRICE 

($) 
COST 

($) 

Medium Cleaning Sanitary Sewer Mains (8" to 12" 
Diameter) 91 LF $2.00 $182.00 

Sanitary Sewer Main 10” Diameter (8' to 10' Depth) 396 LF $85.00 $33,660.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 2 EA $5,400.00 $10,800.00 

Seal and Recoat Manhole (48" Diameter) 18 VF $300.00 $5,400.00 

Fiberglass Manhole Insert (48" Diameter) 2 EA $6,500.00 $13,000.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' Depth @ Main) 8 EA $2,610.00 $20,880.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  3,924 LF $40.00 $156,960.00 

Sanitary Sewer Main CIPP Liner (10" Diameter)  670 LF $45.00 $30,150.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth) 
(0 -10 feet long) (Incl. Road Rest.) 3 EA $10,000.00 $30,000.00 

Milling and Resurfacing 528 SY $11.00 $5,808.00 

Asphalt Roadway Replacement (2" to 4" thick 
w/base) 440 SY $45.00 $19,800.00 

  
   

 $ 326,700.00  

 
Estimated Trenchless Lining Construction Cost =  $235,700 

Estimated Open Cut Sewer Construction Cost =  $91,000 
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3.1.14.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

  Cross Bore Through Pipe    Offset Repair Connection 

  Multiple Fracture     Typical Manhole Condition 

  Crumbling MH Bench 
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3.1.15 LS # 34 K&Y 

3.1.15.1 Recommendation Summary 
Gravity Mains 

The sewers in the K&Y lift station service area are PVC with precast concrete manholes. The sewers and manholes 
were all in very good condition. 

There are a few service connections on the lined sewer that appear to have some voids around the connection. 
There are no signs of any infiltration, so these observations may not actually be defects, but rather features of that 
particular tapping product. 

Several of the lined sewers had some minor sagging, but no defects that should cause operational issues. The first 
sewer reach north of the lift station, that was previously lined, exhibited continuous longitudinal cracking and 
infiltration staining along the length of the pipe. Without additional information on the existing liner, it cannot be 
evaluated for long term effectiveness, so the sewer is currently being recommended to be re-lined. If re-lining is not 
feasible, then it may be necessary to replace the sewer.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the area are precast concrete or lined manholes where the underlying material is unknown. 
No repairs to manholes are recommended in this area.  
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The chart below summarizes the recommendations for the manholes in this area. 

  

Out of Scope Assets 

Inspection reports and videos were not provided for 225 feet (8%) of sewer and 1 (6%) manhole. There are two 
pipes connected to the one manhole that have not been inspected and there is no clear link to the other gravity 
main piping in the area. It is recommended to identify how these pipes and manhole connect and perform 
inspections. 

Water Mains 

There are no sewers being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

The only work to be completed in this area is a single sewer reach recommended to be lined. Due to the small 
amount of proposed work, it is suggested to include this work in a group with other project(s). 

Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT PRICE 
($) 

COST 
($) 

Sanitary Sewer Main CIPP Liner (8" Diameter)  190 LF $40.00  $7,600.00 
    

 $ 7,600.00  

 

Estimated Trenchless Lining Construction Cost =  $7,600 

Estimated Open Cut Sewer Construction Cost =         NA 

No Action, 
93.8%

Out of Scope, 
6.3%

Lift Station LS # 34 K & Y
R&R Manhole Count
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3.1.15.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Fractured Liner with I/I       Lined Manhole 

 

 

 

 

 

 

 

 

 

 

 

  Lateral on Lined Sewer 
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3.1.16 LS # 35 Lake Front 

3.1.16.1 Recommendation Summary 
Gravity Mains 

The Lake Front lift Station area is the second largest area reviewed, consisting of 124,144 feet of gravity main and 
542 manholes. The system is located in the downtown area and has older areas with VCP and concrete pipes and 
brick manholes as well as newer and reconstructed areas that have PVC pipes and precast concrete manholes.  

Some of the pipe assets in this area were broken up into multiple line segments for the same manhole to manhole 
reach of sewer. In most cases the different segments represented pipe with different materials, however this was 
not consistently applied across the entire system. This led to issues with linking inspections to the correct asset and 
complicated review efforts. It is suggested that whole pipes are provided a unique ID, and that individual segments 
be isolated by separate but related IDs to allow for smooth sorting in the future. This was one of the factors inflating 
the amount of uninspected sewer. 

There are also sizeable areas that have already had trenchless rehabilitation work completed throughout the area. 
Areas that had rehabilitation completed or scheduled after the inspection phase were not included in the 
recommendations discussions below. 

There are approximately 4 segments of sewer that are recommended for cleaning, and all are related to blockages 
of sludge or dirt that prevented full inspections of the pipes. There were areas of attached grease, but nothing to 
the extent of having pipes blocked. These sewers should be cleaned and fully inspected to identify any defects or 
the source of the blockages. 

65 individual pipe segments have been recommended to be lined, totaling approximately 14,122 feet. Sewers to be 
lined were nearly all VCP, with some sewers including partial lengths of DIP that will be lined through to provide 
long-term protection. VCP pipe that was found to be holding shape, have positive slope with minor sagging, and 
decent lateral connections were identified as good candidates for lining. Approximately 65 laterals were identified 
for lining to correct issues with cracks, fractures and separating joints that could be cleanly rehabilitated without 
excavation. There were 7 spot liners recommended to repair pipelines with singular defects, typically at joints. 

There are 31 spot repairs needed throughout the project area. Spot repairs are called out to fix issues that cannot 
be corrected through lining alone. Defects such as sags or offset joints can restrict the equipment used to perform 
trenchless rehabilitation and need to be corrected in advance of lining. In other cases, spot repairs may be 
performed to repair a lateral connection that cannot properly be accessed and repaired form the main or to correct 
isolated defects on VCP or PVC sewers that are in otherwise good condition (i.e. utility cross-bores). 

Pipes that required multiple spot repairs or excavations were evaluated for cost effectiveness versus full 
replacement. Similar repair cost estimates were considered to determine if the rehabilitation or replacement would 
provide a higher quality end product. 

77 sewer segments, totaling 18,532 feet are recommended to be replaced. Sewers to be replaced are scattered 
throughout the project area and typically consist of sewers that either have defects that cannot be feasibly repaired 
using trenchless methods or sewers with so many defects to be addressed that the sum of all trenchless repairs 
would exceed the cost of open cut replacement. There were a handful of discreet areas where replacement is 
needed due to a particular recurring defect. 

• W. Vine Street west of N. Central Avenue – Pipes on each side of the street are made of DIP or CI and 
were severely restricted due to wall scale buildup, failed joints, and excessive sagging. These pipes would 
not be good candidates for lining even if the scale were successfully removed because of the poor line and 
grade of the sewer. 
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• Robinson Avenue, Palmway Street, Brack Street and Bay Street between Park Street and West Vine Street 
– These north-south sewers were all found to be older VCP in very poor condition. Lateral issues were very 
prevalent in these areas and nearly every lateral along the line was defective and in need of rehabilitation, 
making replacement the best option. Closer to Vine Street laterals to abandoned properties appear to 
become a bigger issue, complicating lining efforts, as not all of the observed taps appeared to be actively 
in service. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

The manholes in the area include structures with brick and precast concrete walls. The manholes were found to be 
in various conditions. For example there were areas where the brick manholes were in very good condition, and 
some where there was missing mortar and bricks and heavy infiltration. The condition of the manholes in some 
cases followed along with the condition of the sewers and rehabilitation recommendations considered the proposed 
pipe rehabilitation techniques.  

42 manholes in the area are recommended to be lined. These manholes are scattered throughout the area, 
generally following some of the sewer rehabilitation areas. If a manhole exhibited structural defects (missing mortar 
or bricks in brick manholes, or surface damage and wall loss in precast concrete manholes), a liner was 
recommended.  

33 manholes had notable infiltration, either at the chimney, walls or pipe penetrations, and were free of structural 
defects and are recommended to be sealed and recoated to halt further infiltration. 

There were 6 manholes with brick benches that had begun to crumble and hold up flow. In these cases, it was 
recommended to reconstruct the manhole benching and flow channels. 

65 manholes in the areas need to be replaced. A majority of them are found along reaches of sewer to be replaced 
and would not be feasible to remain in place. Another set of manholes are being replaced to correct settling and 
grade issues. There were also several manholes that are recommended for replacement due to irregularities 
including: having no or failing drop connections, soil infiltrating through holes or fractures, or in some cases the pipe 
terminated at a plug and required an upstream manhole to perform maintenance or rehabilitation. 
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The chart below summarizes the recommendations for the manholes in this area. 

 
 

Out of Scope Assets 

Inspection reports and videos were not provided for 34,085 feet (27%) of sewer and 128 (24%) manholes, as they 
were not included in the scope of this project. There was also 8,123 feet of gravity mains and associated manholes 
that had been recently reconstructed and/or rehabilitated by TWA. There are several runs of sewer where 
inspections were not completed due to unknown reasons. In some cases the adjacent pipes were showing signs of 
high water, sedimentation, difficult traffic control or poor condition, which may indicate the reason the inspections 
were not obtained. Considering the amount of sewers and manholes not inspected, it is recommended that the 
remaining inspections be completed. Due to the size of this project, and the amount of sewer that has yet to be 
inspected, the work could be completed in phases, allowing TWA to complete the missing inspections.  

Water Main 

There are 77 sewer segments of sewer being replaced throughout the area totaling nearly 19,000 feet. 18,625 feet 
of water main was identified in the same streets as these replacements, however the majority of the water mains in 
these areas meet current TWA standards and only 6,650 feet of water main was found to be either nonstandard 
size or material. In some of the neighborhoods where the sewer replacement is not contiguous and the water main 
is confirmed to be nonstandard, it is typical best practice to replace the full length of water main across those areas. 

Construction Considerations 

The Lakefront area is very large and includes sewer work that is spread across the entire area. The scope of an 
open cut replacement project would be complex and may have project management issues related to the spread 
between work zones, traffic control and detour impacts. Sequencing between open cut work and trenchless 
rehabilitation work will be difficult. The size and scope of this project area may require a different contract method 
where the rehabilitation plans are more of a work order list for a contractor to work on annually until all of the work 
is completed.  
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

 
DESCRIPTION ESTIMATED 

QUANTITIES 
UNIT UNIT 

PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" 
to 12" Diameter) 568 LF $2.00 $1,136.00 

Sanitary Sewer Main 8” Diameter (8' to 10' 
Depth) 17,315 LF $65.00 $1,125,475.00 

Sanitary Sewer Main 10” Diameter (8' to 10' 
Depth) 636 LF $85.00 $54,060.00 

Sanitary Sewer Main 12” Diameter (8' to 10' 
Depth) 241 LF $90.00 $21,690.00 

Sanitary Sewer Main 16” Diameter (8' to 10' 
Depth) 229 LF $105.00 $24,045.00 

Sanitary Sewer Main 18” Diameter (8' to 10' 
Depth) 89 LF $125.00 $11,125.00 

Sanitary Sewer Main 24” Diameter (8' to 10' 
Depth) 22 LF $150.00 $3,300.00 

Sanitary Manholes 4’ Diameter (8' - 10' 
Depth) 65 EA $5,400.00 $351,000.00 

Seal and Recoat Manhole (48" Diameter) 330 VF $300.00 $99,000.00 

Fiberglass Manhole Insert (48" Diameter) 42 EA $6,500.00 $273,000.00 

Re-construct Manhole Benching 6 EA $700.00 $4,200.00 

Install/Repair/Replace 4" Sanitary Sewer 
Lateral (10' to 15' Depth @ Main) 371 EA $2,610.00 $968,310.00 

Sanitary Sewer Main CIPP Liner (8" 
Diameter)  11,252 LF $40.00 $450,080.00 

Sanitary Sewer Main CIPP Liner (10" 
Diameter)  229 LF $45.00 $10,305.00 

Sanitary Sewer Main CIPP Liner (12" 
Diameter)  1,003 LF $50.00 $50,150.00 

Sanitary Sewer Main CIPP Liner (15" 
Diameter)  1,236 LF $55.00 $67,980.00 

Sanitary Sewer Main CIPP Liner (18" 
Diameter)  337 LF $60.00 $20,220.00 

FCLRL – CIPP Lateral Liner (6" Diameter, 
<30 LF) 65 EA $2,745.00 $178,425.00 

Sanitary Sewer Main Point Repair (6' to 10' 
Depth)  
(0 to 10 feet long) (Incl. Road Rest.) 

25 EA $10,000.00 $250,000.00 
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Estimated construction costs - continued 
 

DESCRIPTION ESTIMATED 
QUANTITIES 

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Sanitary Sewer Main Point Repair (10' to 15' 
Depth) (0 to 20 feet long) (Incl. Rd. Rest.) 6 EA $15,000.00 $90,000.00 

CIPP Point Repair, 8" Diameter Sanitary 
Sewer Main 7 EA $4,500.00 $31,500.00 

Milling and Resurfacing 24,709 SY $11.00 $271,799.00 

Asphalt Roadway Replacement (2" to 4" 
thick w/base) 20,591 SY $45.00 $926,595.00 

Water Main w/fittings & RJs (6" Diameter) 17,332 LF $26.00 $450,632.00 

Water Main w/fittings & RJs (8" Diameter) 218 LF $28.00 $6,104.00 

Water Main w/fittings & RJs (12" Diameter) 1,104 LF $32.00 $35,328.00 

Gate Valve with Box (6" Diameter) 35 EA $1,150.00 $40,250.00 

Gate Valve with Box (8" Diameter) 1 EA $1,450.00 $1,450.00 

Gate Valve with Box (12" Diameter) 3 EA $2,800.00 $8,400.00 

Fire Hydrant Assembly 19 EA $3,230.00 $61,370.00 

Water Service (short side) 187 EA $650.00 $121,550.00 

Water Service (long side) 187 EA $1,125.00 $210,375.00 
    

$ 6,218,900.00  

 

Estimated Trenchless Lining Construction Cost =  $1,526,000 

Estimated Open Cut Sewer Construction Cost =  $3,757,400 

Estimated Water Main Construction Cost =  $935,500 



Toho Water Authority Gravity Sewer Rehabilitation 

 69 042417 
 

3.1.16.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Collapsed Pipe              Offset MMC 

 

 
  Brick Manhole Chimney     Utility Cross Bore 
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  Potential Conflict Pipe     Precast Manhole Reinforcement 
 

 

  Concrete Pipe Corrosion    Failed Tap Connection 
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3.1.17 LS # 36 Neptune Point 

3.1.17.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Neptune Point Lift Station area is primarily VCP and is in relatively poor condition. 

Eight (8) reaches of sewer, all in Westchester Lane need to be replaced. These VCP sewers had too many individual 
defects to effectively line the sewer.   

Of the remaining sewers that were inspected, seven (7) were recommended to be lined to alleviate issues due to 
cracking and fractures. There are two open cut spot repairs, one to fix a severely offset joint and another to remove 
a utility cross-bore through the existing main. One sewer had a failed service lateral and is recommended be lined.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

All of the manholes in the Neptune Point area are brick manholes. These manholes are in good structural condition, 
however 2 manholes exhibit active infiltration and need to be sealed and coated. The 8 manholes found along the 
sewer to be replaced in Westchester Lane are recommended to be replaced during the sewer construction. 
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The chart below summarizes the recommendations for the manholes in this area. 

 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 1,725 feet (26%) of sewer and 7 (23%) manholes. All of the 
uninspected sewers are found along Neptune Road. There were no signs of anything unusual from the inspections 
immediately upstream of the incomplete area, so accessibility may have been the restriction to completing the initial 
inspections. It is recommended that the remaining VCP sewers and brick manholes be inspected prior to preparing 
final recommendations.  

Water Main 

All of the water main in Westchester Lane where the sewer replacement is located is 6-inch diameter of unknown 
material and also includes a 2-inch service loop at the cul-de-sac. It is recommended to replace this water main 
during the sewer replacement project. 

Construction Considerations 

The pipe recommended to be replaced in Westchester includes manhole replacements on several pipes 
recommended for lining. To avoid sequencing issues, it is recommended that the open cut replacement project be 
executed before the lining project. This would allow for the trenchless rehabilitation work to be bid as a separate 
project from the pipe replacement.  
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

 

DESCRIPTION ESTIMATED 
QUANTITIES  

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Sanitary Sewer Main 8” Diameter (8' to 10' Depth) 1,181 LF $65.00 $76,765.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 8 EA $5,400.00 $43,200.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' Depth @ Main) 24 EA $2,610.00 $62,640.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  1,709 LF $40.00 $68,360.00 

Seal and Recoat Manhole (48" Diameter) 20 VF $300.00 $6,000.00 

FCLRL – CIPP Lateral Liner (6" Diameter, <30 LF) 1 EA $2,745.00 $2,745.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth) 
(0 to 10 feet long) (Incl. Road Rest.) 2 EA $10,000.00 $20,000.00 

Sanitary Sewer Main Point Repair (10' to 15' 
Depth) (0-20 feet long) (Incl. Rd. Rest.) 1 EA $15,000.00 $15,000.00 

Milling and Resurfacing 1,575 SY $11.00 $17,325.00 

Asphalt Roadway Replacement (2" to 4" thick 
w/base) 1,312 SY $45.00 $59,040.00 

Water Main w/fittings & RJs (6" Diameter) 1,563 LF $26.00 $40,638.00 

Gate Valve with Box (6" Diameter) 4 EA $1,150.00 $4,600.00 

Fire Hydrant Assembly 2 EA $3,230.00 $6,460.00 

Water Service (short side) 16 EA $650.00 $10,400.00 

Water Service (long side) 16 EA $1,125.00 $18,000.00 

  
   

$ 451,200.00  

 

Estimated Trenchless Lining Construction Cost =  $112,100 

Estimated Open Cut Sewer Construction Cost =  $259,000 

Estimated Water Main Construction Cost =  $80,100 
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3.1.17.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Utility Cross Bore      Gushing I/I with Sand in Pipe 

  Broken Lateral      Fractured Pipe 

 Typical Brick Manhole Condition  
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3.1.18 LS # 45 Johnson Park 

3.1.18.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Johnson Park lift station area is split into two distinct areas. The area south of E. 
Columbia Avenue is older VCP that has been lined and the area to the north is PVC with several VCP sewers 
scattered through the area. 

The PVC pipe is in very good condition, however there is one common defect where the pipe typically transitions 
to DIP under pavement and the DIP cement lining has fallen away and the metal pipe walls have scaled over 
causing a reduction in pipe diameter. There are 2 locations where it is recommended to clean off the buildup and 
install a spot liner to prevent further wall corrosion.  

There is a single segment of VCP sewer in the PVC area that is cracking and has poor joints and is recommended 
to be lined. 

The lined VCP pipe looks good with only minor sagging and no real operational issues, except for the pipes 
upstream along the trunk line. Around Delaware Avenue, the pipe shows signs of high water and surcharging and 
the inspection data is limited. While this area was defined as out of the project scope, there may be some capacity 
restrictions in the existing trunk line that is recommended to be investigated. 

The lined sewers look good, but there are approximately 20 lateral connections along these lined sewers that are 
in need of rehabilitation and are recommended to be lined. The defects are visible from the main and occur 
immediately inside the latera and in many cases enter the main. The majority of these defects may be addressed 
through trenchless methods, however one or two may require excavation. 

There are two reaches of sewer that were previously lined in Lehigh Street that have severe lateral issues where 
3+ laterals on each reach requires excavation to repair. The cost to attempt to trenchlessly repair these pipes in 
conjunction with open cut spot repairs would exceed the cost of replacement.  

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

The manholes north of E. Columbia Avenue are precast concrete. The manholes south of E. Columbia Avenue are 
brick, with mortared walls and many of the manholes have been lined in the recent past, likely when the sewers 
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were lined. There are a handful of manholes in the older area that are recommended to be replaced due to poor 
condition and adjacent construction impacts. There are 8 older brick manholes that were not lined during the last 
round of construction and are recommended be lined based on condition.  

The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 176 feet (1%) of sewer and 4 (6%) manholes. This includes 
two small sewer segments between Columbia Avenue and Ocean Street along Marlboro Avenue and an alley. 
There were no apparent reasons why the manhole inspections were not included, however based on the adjacent 
findings, it is unlikely that many of the uninspected manholes will require action other than seal and coat. It is 
recommended that the remaining VCP sewers and brick manholes be inspected prior to construction. 

Water Mains 

There is approximately 600 feet of water main included to be replaced with the sewer in Lehigh Street, and an 
additional 100 feet in Ocean Street coinciding with the manhole and spot repair work at Kingdom Avenue. The size 
and material of these mains is undocumented and the replacement diameter was selected to match adjacent water 
mains. 

Construction Considerations 

The pipe recommended to be replaced is found along sewer reaches on Lehigh Street and will not overlap with any 
of the trenchless recommendations. This would allow for the trenchless rehabilitation work to be bid as a separate 
project from the pipe replacement.  
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

 

DESCRIPTION ESTIMATED 
QUANTITIES 

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (15" to 24" 
diameter) 1,658 LF $4.00 $6,632.00 

Sanitary Sewer Main 10-inch Diameter (8' to 10' 
depth) 568 LF $85.00 $48,280.00 

Sanitary Manholes 4-feet Diameter (8' - 10' depth) 5 EA $5,400.00 $27,000.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' depth @ main) 11 EA $2,610.00 $28,710.00 

Seal and Recoat Manhole (48" diameter) 10 VF $300.00 $3,000.00 

Fiberglass Manhole Insert (48" diameter) 8 EA $6,500.00 $52,000.00 

Re-construct Manhole Benching 2 EA $700.00 $1,400.00 

Sanitary Sewer Main CIPP Liner (8" diameter)  895 LF $40.00 $35,800.00 

FCLRL – CIPP Lateral Liner (6" diameter, <30 LF) 24 EA $2,745.00 $65,880.00 

Sanitary Sewer Main Point Repair (6' to 10' depth) 
(0 -10 feet long) (Incl. Road Rest.) 2 EA $10,000.00 $20,000.00 

Sanitary Sewer Main Point Repair (10' to 15' depth) 
(0-20 feet long) (Incl. Rd. Rest.) 1 EA $15,000.00 $15,000.00 

CIPP point repair, 8" diameter sanitary sewer main 1 EA $4,500.00 $4,500.00 

Milling and Resurfacing 757 SY $11.00 $8,327.00 

Asphalt Roadway Replacement (2"- 4" thick w/base) 631 SY $45.00 $28,395.00 

Water Main w/fittings & RJs (6" diameter) 705 LF $26.00 $18,330.00 

Gate Valve with Box (6" diameter) 2 EA $1,150.00 $2,300.00 

Fire Hydrant Assembly 1 EA $3,230.00 $3,230.00 

Water Service Connection (short side) 8 EA $650.00 $5,200.00 

Water Service Connection (long side) 8 EA $1,125.00 $9,000.00 

  
   

 $ 383,000.00  

 

Estimated Trenchless Lining Construction Cost =  $204,300 

Estimated Open Cut Sewer Construction Cost =  $140,800 

Estimated Water Main Construction Cost =  $38,100 
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3.1.18.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Fractured Lateral on Lined Main     Poorly Cut Active Lateral 

DIP Pipe Segment with Scale     Typical MH Brickwork 

Missing Brick Flow Channel  
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3.1.19 LS # 53 Old Winn Dixie 

3.1.19.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Old Winn Dixie lift station area is older VCP that is in poor condition. There are 
different types of defects in various locations throughout the area where repairs are recommended. In general, pipe 
sagging was a common issue in both the older VCP and newer PVC sewers. 

It was also noted that many of the sewers had high water marks indicating that a number of the pipe reaches run 
full and may be undersized. It is recommended that the capacity of the sewer be investigated to confirm 
replacement. 

Approximately 3,000 feet of sewer is recommended for replacement in the following locations: 

• Cross lot sewer behind Family Dollar has multiple sags that are recommended to be lined. 

• Smith Street south of E. Columbia Avenue may be undersized. The pipe has been tapped so many times, 
that the main is beginning to crumble. 

• Smith/Dolphin/Brack Streets have VCP sewers that are fractured and sagging and recommended for 
replacement. 

Several of the sewers along the creek have excessive settlement and sagging and require partial replacement to 
eliminate full pipe submersion in several locations.  

The entire neighborhood of Poinciana Circle has poor VCP sewers that are recommended for lining. There are 
other miscellaneous areas where the VCP sewers recommended for lining to prevent further joint failure and 
cracking. 

The chart below summarizes the recommendations for sewers in this area. 
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Manholes 

The manholes in the area are brick with mortared walls.  24 of the manholes have missing mortar in joints and 
recommended to be lined  There are 6 manholes that appear to be structurally sound, but have issues with infiltration 
and are recommended to be sealed and coated. There are a handful of manholes in the older area to be replaced 
due to condition and adjacent construction impacts.  

The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 3,611 feet (16%) of sewer and 15 (15%) manholes. There are 
several pockets of sewer along drainage areas where inspections were not completed, likely due to access across 
greenspace to the manholes. There was also a sewer that crosses the property of the Kissimmee Court Apartments 
that may have been inaccessible. The remaining uninspected assets are scattered throughout the area.  It is 
recommended that the remaining inspections be completed prior to construction in the area.  

Water Mains 

Of the approximately 3,000 feet of sewer to be replaced, nearly half of it is located outside the roadway along 
easements adjacent to the drainage facilities in the area. 1,250 feet of 6 inch water main was identified for 
replacement in the Smith/Dolphin/Brack neighborhood, which includes replacing 410 feet of 2 inch main with 6 inch 
pipe. 

Construction Considerations 

The pipe recommended for replacement is found scattered throughout the lift station area and has overlap with 
numerous trenchless recommendations. If this area is set up for trenchless rehabilitation and open cut construction 
work to be bid as a separate projects, then the open cut construction project should be completed prior to the 
trenchless project. 
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Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

DESCRIPTION ESTIMATED 
QUANTITIES 

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (15" to 24" 
Diameter) 346 LF $4.00 $1,384.00 

Sanitary Sewer Main 8” Diameter (8' to 10' Depth) 2,691 LF $65.00 $174,915.00 

Sanitary Sewer Main 12” Diameter (8' to 10' Depth) 233 LF $65.00 $15,145.00 

Sanitary Manholes 4’ Diameter (8' to 10' Depth) 12 EA $5,400.00 $64,800.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral  
(10' to 15' Depth @ Main) 58 EA $2,610.00 $151,380.00 

Seal and Recoat Manhole (48" Diameter) 48 VF $300.00 $14,400.00 

Fiberglass Manhole Insert (48" Diameter) 24 EA $6,500.00 $156,000.00 

Replace Inside Drop Connection 1 EA $2,000.00 $2,000.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  7,148 LF $40.00 $285,920.00 

Sanitary Sewer Main CIPP Liner (10" Diameter)  197 LF $45.00 $8,865.00 

Sanitary Sewer Main CIPP Liner (12" Diameter)  214 LF $50.00 $10,700.00 

FCLRL – CIPP Lateral Liner (6" Diameter, <30 LF) 1 EA $2,745.00 $2,745.00 

Sanitary Sewer Main Point Repair (6' to 10' Depth)  
(0 to 10 feet long) (Incl. Road Rest.) 7 EA $10,000.00 $70,000.00 

Sanitary Sewer Main Point Repair (10' to 15' Depth) 
(0 to 20 feet long) (Incl. Rd. Rest.) 3 EA $15,000.00 $45,000.00 

Milling and Resurfacing 3,899 SY $11.00 $42,889.00 

Asphalt Roadway Replacement (2"- 4" thick w/base) 3,249 SY $45.00 $146,205.00 

Water Main w/fittings & RJs (6" Diameter) 1,248 LF $26.00 $32,448.00 

Gate Valve with Box (6" Diameter) 3 EA $1,150.00 $3,450.00 

Fire Hydrant Assembly 2 EA $3,230.00 $6,460.00 

Water Service (short side) 13 EA $650.00 $8,450.00 

Water Service (long side) 13 EA $1,125.00 $14,625.00 

  
   

$ 1,257,800.00  

Estimated Trenchless Lining Construction Cost =  $597,100 
Estimated Open Cut Sewer Construction Cost =  $595,300 
Estimate Water Main Construction Cost =  $65,400 
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3.1.19.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

 
 

Grease on Sagging Pipe Crown      Offset MMC 

 DIP Pipe Segment along Creek     PVC Pipe Sag under McLarin Circle 

  Hinge Fractures 
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3.1.20 LS # 55 Highland Plant 

3.1.20.1 Recommendation Summary 
Gravity Mains 

The gravity main piping in the Highland Plant lift station area is primarily PVC pipe. The PVC is in very good 
condition.  A few reaches along Donegan Avenue contain minor sags. 

The sewer in Highland Avenue, crossing Jackson Street and continuing up Milton Avenue has excessive grease 
attached to the walls and shows signs that the pipe runs full often. It appears that two separate force mains tie into 
this sewer, potentially running simultaneously and surcharging the pipe. It is recommended that these pipes are 
fully cleaned of grease, and that upstream measures be taken at the lift station tributary areas to reduce grease. 

No full length replacement was identified during the review, however there were three locations where the pipe 
sagged into a downstream manhole, causing a full pipe sag. Two of these can be corrected under a short spot 
repair, with one pipe requiring approximately 55 feet of sewer be replaced to fix the problem.  

There is one PVC pipe segment with a small hole chipped out that should be repaired with a short spot liner. 

The chart below summarizes the recommendations for sewers in this area. 

 

Manholes 

The manholes in the area are precast concrete. One manhole was exhibiting active infiltration through joints and 
pipe penetrations and should be sealed and coated. The one manhole to be replaced is actually the installation of 
a new manhole at the end of an existing sewer, currently terminating at a plug, to provide upstream pipe access for 
cleaning or future rehabilitation.  
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The chart below summarizes the recommendations for the manholes in this area. 

 

Out of Scope Assets 

Inspection reports and videos were not provided for 6,511 feet (32%) of sewer and 29 (30%) manholes. There are 
two large sections of the system that were not inspected, including the piping and manholes in the Kissimmee 
Gardens Mobile Home Park and on the Highlands Elementary school campus. The other segments of sewer and 
manholes to be inspected are scattered across the area.  Considering the amount of sewers and manholes not 
inspected, and unless these two areas are not under the jurisdiction of TWA, it is recommended that the remaining 
inspections be completed prior to construction. 

Water Mains 

There are no sewers being replaced in this area, therefore no water mains were included for replacement. 

Construction Considerations 

The open cut construction work includes two manhole replacements and a 55 foot long partial sewer replacement. 
Due to the small amount of open cut work to be completed, it is recommended to include the open cut work with 
the trenchless work under the same contract. 
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Preliminary Construction Costs  

Estimated construction costs to complete the rehabilitation recommended above can be seen in the table below.  

 

DESCRIPTION ESTIMATED 
QUANTITIES 

UNIT UNIT PRICE 
($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" to 
12" Diameter) 321 LF $2.00 $642.00 

Sanitary Sewer Main 8” Diameter (6' to 8' Depth) 55 LF $60.00 $3,300.00 

Seal and Recoat Manhole (48" Diameter) 1 EA $5,400.00 $5,400.00 

Install/Repair/Replace 4" Sanitary Sewer Lateral 
(10' to 15' Depth @ Main) 2 EA $6,500.00 $13,000.00 

Sanitary Sewer Main CIPP Liner (8" Diameter)  1 EA $2,610.00 $2,610.00 

Sanitary Sewer Main CIPP Liner (10" Diameter)  258 LF $40.00 $10,320.00 

Sanitary Sewer Main CIPP Liner (24" Diameter)  236 LF $45.00 $10,620.00 

Sanitary Sewer Main Point Repair (6' to 10' 
Depth) (0 to 10 feet long) (Incl. Road Rest.) 79 LF $70.00 $5,530.00 

CIPP Point Repair, 8" Diameter Sanitary Sewer 
Main 2 EA $10,000.00 $20,000.00 

Milling and Resurfacing 73 SY $11.00 $803.00 

Asphalt Roadway Replacement (2" to 4" thick 
w/base) 61 SY $45.00 $2,745.00 

  
   

 $ 75,000.00  

 

Estimated Trenchless Lining Construction Cost =  $60,100 

Estimated Open Cut Sewer Construction Cost =  $14,900 
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3.1.20.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

Hole in PVC Pipe Crown       Fractured Manhole Wall   

  Attached Grease     PVC Pipe Sag into Manhole 
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3.1.21 LS # 57 Martin Street 

3.1.21.1 Recommendation Summary 
Gravity Mains 

The Martin Street Lift Station area is the largest area reviewed, consisting of 143,784 feet of gravity main and 579 
manholes. The system is located in the downtown area, west of the Lake Front Lift Station area, and shares many 
of the same characteristics including older areas with VCP and concrete pipes and brick manholes as well as newer 
and reconstructed areas that have PVC pipes and precast manholes.  

As with Lake Front, some of the pipe assets in this area were broken up into multiple line segments for the same 
manhole to manhole reach of sewer. We suggest that whole pipes are provided a unique ID, and that individual 
segments be isolated by separate, but related IDs to allow for smooth sorting in the future. This was one of the 
factors inflating the amount of uninspected sewer. 

There are several areas that had trenchless rehabilitation work previously completed. Areas that had rehabilitation 
completed or scheduled after the inspection phase typically were not included in the recommendation discussions. 
However in this area there were some peculiar defects on lateral liners in the area between Cecile Street and 
Virginia Drive. The picture below show there is a plastic seam from the liner that is loose in many cases and causing 
ragging of solids coming from the leads. It is uncertain as to what manufacturer product these lateral liners are, but 
we recommend researching this observation with the liner producer to see if it is a progressive failure or if it is 
cosmetic in nature. If this is an indication that these liners may be failing, it is suggested to perform rehabilitation to 
correct the problems, either through removal and replacement of the liners or through open cut replacement. 

Lateral Liner Observations 

There are approximately 19 segments of sewer that are recommended for cleaning. Cleaning is only recommended 
when the pipe is exhibiting signs that the flow is being altered, or backing up due to soil, sediment, rocks, 
construction debris, grease or roots. Several of these sewers could not be fully inspected due to the camera being 
blocked. These sewers should be cleaned and fully inspected to identify any defects or the source of the blockages. 
Medium or heavy cleaning should be specified to ensure full removal of all roots, grease, and other debris. 

75 individual pipe segments are recommended to be lined, totaling 15,322 feet. Sewers to be lined were nearly all 
VCP, with some sewers including partial lengths of PVC or DIP that will be lined through to strengthen repair joints. 
VCP pipe that was found to be holding shape, have positive slope with minor sagging, and decent lateral 
connections were identified as good candidates for lining. Approximately 39 laterals were identified for lining to 
correct issues with cracks, fractures and separating joints that could be cleanly rehabilitated without excavation. 
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This number includes budgeting for correcting lateral issues in the area that was previously rehabilitated. There 
were 10 spot liners recommended to repair pipelines with singular defects, typically at joints. 

There are 20 spot repairs recommended throughout the project area. Spot repairs are called out to fix issues that 
cannot be corrected through lining alone. Defects such as sags, or offset joints can restrict the equipment used to 
perform trenchless rehabilitation and need to be corrected in advance of lining. In other cases, spot repairs may be 
performed to repair a lateral connection that cannot properly be accessed and repaired form the main, or to correct 
isolated defects on VCP or PVC sewers that are in otherwise good condition (i.e. utility cross-bores). 

 

 

 

   

 

 

 

 

 

 

 

Utility Cross Bore Requiring Spot Repair 

Pipes that required multiple spot repairs or excavations were evaluated for cost effectiveness versus full 
replacement. Similar repair costs estimates were evaluated to determine if the rehabilitation or replacement would 
provide a higher quality end product. 

78 sewer segments totaling 19,272 feet are recommended to be replaced. Replacement work is located throughout 
the project area and typically consists of sewers that either have defects that cannot be feasibly repaired using 
trenchless methods or sewers with so many defects that the sum of all trenchless repairs would exceed the cost of 
open cut replacement. There were a handful of discreet areas where replacement is needed due to a particular 
recurring defect. 

• W. Vine Street west of N. Thacker Avenue – VCP sewer along the south side of the road has large amounts 
of infiltration and defective lateral and joint connections. Infiltration includes several gushers of cloudy water, 
suggesting soil is infiltrating the system. These seers are recommended for replacement due to poor grade 
and poor lateral conditions. 

• Neighborhood centered on roundabout at Oak and Phillip Streets – A number of sewers in this area have 
been lined in the past. Approximately 15 reaches of sewer in this area have significant remaining issues 
such as full-pipe sags causing hydraulic issues upstream, failed lateral connections beyond the liner cut-
out and old pipe repairs that are offset and impassible. See the picture below for an example of the sagging 
on these previously lined sewers. Despite having been lined in the past, these pipes will continue to pose 
maintenance problems in the area and are recommended for repair. 
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Lined Pipe with Submerged Offset 
 

• Several other areas included small clusters of sewers with major sagging and lateral connection problems. 
These defects are difficult to repair through using trenchless methods and are recommended for 
replacement. 

The chart below summarizes the recommendations for sewers in this area. 

Manholes 

The manholes in the area are similar to the Lake Front area and include structures with brick and precast concrete 
walls. The manhole condition followed along with the condition of the sewers and rehabilitation recommendations 
considered the proposed pipe rehabilitation techniques.  

27 manholes in the area are recommended to be lined. These manholes are scattered throughout the area, 
generally following some of the sewer rehabilitation areas. If a manhole exhibited structural defects, then a liner 
was recommended.  

30 manholes had notable infiltration, either at the chimney, walls or pipe penetrations but were free of structural 
defects and are recommended to be sealed and coated to halt further infiltration. These are found in clustered 
pockets near Vine Street, Thacker Avenue, Brown Street and Thacker Avenue where infiltration was observed 
flowing down the walls of the structures. 
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There were 3 manholes with brick benches that have begun to crumble and restrict flow. In these cases, it was 
recommended to reconstruct the manhole benching and flow channels. 

51 manholes in the areas need to be replaced. A majority are found along reaches of sewer to be replaced and 
were it would not be feasible to remain in place during the sewer replacement. Other manholes are being replaced 
to correct settling and grade issues. There were also several manholes that are recommended for replacement due 
to irregularities including: missing or shearing bricks in manhole walls, extreme infiltration through brick joints, or to 
replace nonstandard manhole structures. 

The chart below summarizes the recommendations for the manholes in this area. 

Out of Scope Assets 

Inspection reports and videos were not provided for 30,030 feet (21%) of sewer and 96 (17%) manhole. A number 
of these assets include sewers that were recently rehabilitated such as along John Young Parkway. A run of sewer 
along Clay Street (CSX ROW) and the drain between S. Palm Avenue and S. Latonia Street may not have been 
accessible. The entire sewer system on the Kissimmee Purchasing Department site was also left uninspected. 
Considering the amount of sewers and manholes not inspected, it is recommended that the remaining inspections 
be completed. Due to the size of this project, and the amount of sewer that has yet to be inspected, the work could 
be completed in phases, allowing TWA to complete the missing inspections.  

Water Mains 

There is 15,140 feet of water main that is either nonstandard size or material that is included for replacement. As 
noted with the Lake Front area, there are a few clustered sewer replacements that have some gaps between the 
replacement areas along the same street where it is recommended to replace the water main across the gaps. 
These areas should be further evaluated during detailed design to verify that the GIS attributes are correct and the 
proper recommendation were applied. 

Construction Considerations 

The Martin Street area is similar to Lake Front and includes significant sewer work spread across the entire area. 
The scope of an open cut replacement project would be complex and may have construction issues related to the 
spread between work zones, traffic control and detour impacts. Sequencing between open cut work and trenchless 
rehabilitation work may be difficult.  It is recommended that this work be performed through several construction 
contracts. 
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Preliminary Construction Costs  

Estimated bare construction costs to complete the rehabilitation recommended above can be seen in the table 
below.  

 

DESCRIPTION ESTIMATED 
QUANTITIE

S 

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Medium Cleaning Sanitary Sewer Mains (8" 
to 12" Diameter) 3,511 LF $2.00 $7,022.00 

Medium Cleaning Sanitary Sewer Mains (15" 
to 24" Diameter) 1,445 LF $4.00 $5,780.00 

Sanitary Sewer Main 8” Diameter (8' to 10' 
Depth) 16,335 LF $65.00 $1,061,775.00 

Sanitary Sewer Main 10” Diameter (8' to 10' 
Depth) 2,004 LF $85.00 $170,340.00 

Sanitary Sewer Main 12” Diameter (8' to 10' 
Depth) 609 LF $90.00 $54,810.00 

Sanitary Sewer Main 20” Diameter (8' to 10' 
Depth) 51 EA $5,400.00 $275,400.00 

Sanitary Manholes 4’ Diameter (8' to 10' 
Depth) 300 VF $300.00 $90,000.00 

Seal and Recoat Manhole (48" Diameter) 27 EA $6,500.00 $175,500.00 

Fiberglass Manhole Insert (48" Diameter) 3 EA $700.00 $2,100.00 

Re-construct Manhole Benching 385 EA $2,610.00 $1,004,850.00 

Install/Repair/Replace 4" Sanitary Sewer 
Lateral (10' to 15' Depth @ Main) 12,259 LF $40.00 $490,360.00 

Sanitary Sewer Main CIPP Liner (8" 
Diameter)  796 LF $45.00 $35,820.00 

Sanitary Sewer Main CIPP Liner (10" 
Diameter)  1,514 LF $50.00 $75,700.00 

Sanitary Sewer Main CIPP Liner (12" 
Diameter)  753 LF $55.00 $41,415.00 

Sanitary Sewer Main CIPP Liner (15" 
Diameter)  39 EA $2,745.00 $107,055.00 

FCLRL – CIPP Lateral Liner (6" Diameter, 
<30 LF) 13 EA $10,000.00 $130,000.00 

Sanitary Sewer Main Point Repair (6' to 10' 
Depth)  
(0 -10 feet long) (Incl. Road Rest.) 

7 EA $15,000.00 $105,000.00 

 
 
  



Toho Water Authority Gravity Sewer Rehabilitation 

 92 042417 
 

Estimated construction costs - continued 
 

DESCRIPTION ESTIMATED 
QUANTITIES 

UNIT UNIT 
PRICE 

($) 

COST 
($) 

Sanitary Sewer Main Point Repair (10' to 15' 
Depth)  
(0-20 feet long) (Incl. Rd. Rest.) 

10 EA $4,500.00 $45,000.00 

CIPP Point Repair, 8" Diameter Sanitary 
Sewer Main 25,696 SY $11.00 $282,656.00 

Milling and Resurfacing 21,413 SY $45.00 $963,585.00 

Asphalt Roadway Replacement (2"- 4" thick 
w/base) 15,140 LF $26.00 $393,640.00 

Water Main w/fittings & RJs (6" Diameter) 224 LF $28.00 $6,272.00 

Water Main w/fittings & RJs (8" Diameter) 31 EA $1,150.00 $35,650.00 

Gate Valve with Box (6" Diameter) 1 EA $1,450.00 $1,450.00 

Gate Valve with Box (8" Diameter) 16 EA $3,230.00 $51,680.00 

Fire Hydrant Assembly 154 EA $650.00 $100,100.00 

Water Service (short side) 154 EA $1,125.00 $173,250.00 

Water Service (long side) 3,511 LF $2.00 $7,022.00 

    $5,931,600.00 

Estimated Trenchless Lining Construction Cost =  $1,310,800 

Estimated Open Cut Sewer Construction Cost =  $3,858,700 

Estimate Water Main Construction Cost =  $762,100 
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3.1.21.2 Significant Snapshots: 
Several snapshots of defects found in the area are presented below. 

 
Broken Pipe Near Collapse  

 
Brick Manhole Chimney Utility Cross Bore in CIPP Lined Pipe 
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CI/DIP Pipe Section     Chimney Seal Flaking Away 

Concrete Pipe Broken Wye    Sand Flowing into MH Channel with I/I 
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4.0 PROJECT IMPLEMENTATION 

4.1 COST SUMMARY 
The following opinion of construction costs reflects design and construction practices that comply with TWA 
Standards. Cost estimates include typical restoration requirements including pavement restoration of open cut 
trenches and full overlay of roads after sewer installation and sodding along water main construction. There are 
limitations to quantifying the work based on GIS data, as in some cases attribute information such as size, length 
or material may be incorrect. In order to capture some of this uncertainty, a construction cost contingency was 
added to the base project cost estimates. A contingency of 20% was applied for lining projects, while a contingency 
of 35% was applied to the open cut gravity main and water main replacement costs. These contingencies are 
anticipated to include typical mobilization and demobilization, bonds and permits, general requirement, utilities 
locates, erosion and sedimentation control, maintenance of traffic and sewer bypass costs. Table 4-1 summarizes 
preliminary estimates of construction costs for each area. 

Table 4-1. Conceptual Project Cost Summary 

TWA Sanitary Sewer Gravity Main R&R Summary 

Lift Station Area 
Rehab 

Construction 
Cost* 

Replace 
Construction 

Cost*  

Water Main 
Construction 

Cost*  

Total 
Construction 

Cost*  

LS # 14 SAN REMO EAST $545,600.00 $373,100.00 $102,700.00 $1,021,400.00 
LS # 15 SAN REMO WEST $431,700.00 $183,700.00 $89,700.00 $705,100.00 
LS # 41 TROPHY LANE $498,200.00 $8,100.00 $0.00 $506,300.00 
LS # 42 COUNTRY CLUB ROAD $766,400.00 $101,900.00 $30,200.00 $898,500.00 
LS # 43 BOGIE $466,000.00 $266,200.00 $108,200.00 $840,400.00 
LS # 44 SCORE LANE $381,300.00 $0.00 $0.00 $381,300.00 
LS # 45 HAINES CITY ROAD $830,600.00 $0.00 $0.00 $830,600.00 
LS # 46 COYOTE ROAD $247,500.00 $145,900.00 $0.00 $393,400.00 
LS # 47 TIGER ROAD $776,500.00 $466,200.00 $170,500.00 $1,413,200.00 
LS # 54 NORTH FALCON $270,800.00 $71,000.00 $56,900.00 $398,700.00 
LS # 55 SOUTH FALCON $79,000.00 $0.00 $0.00 $79,000.00 
LS # 101 PINE ISLAND $26,400.00 $0.00 $0.00 $26,400.00 
LS # 102 ADMIRAL CT $24,500.00 $0.00 $0.00 $24,500.00 
LS # 33 OSCEOLA PARK $311,200.00 $135,200.00 $0.00 $446,400.00 
LS # 34 K & Y $10,100.00 $0.00 $0.00 $10,100.00 
LS # 35 LAKE FRONT $2,014,400.00 $5,579,800.00 $1,389,300.00 $8,983,500.00 
LS # 36 NEPTUNE POINT $148,000.00 $384,700.00 $119,000.00 $651,700.00 
LS # 45 JOHNSON PK $269,600.00 $209,000.00 $56,600.00 $535,200.00 
LS # 53 OLD WINN DIXIE $788,200.00 $884,100.00 $97,200.00 $1,769,500.00 
LS # 55 HIGHLAND PLANT $79,400.00 $22,200.00 $0.00 $101,600.00 
LS # 57 MARTIN ST $1,730,300.00 $5,730,400.00 $1,131,800.00 $8,592,500.00 

 Sub-Total  $10,696,000.00 $14,562,000.00 $3,352,000.00 $28,610,000.00 
*Blue highlighted rows indicate lift station areas that do not have any open cut replacement work. 
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4.2 PROJECT SCHEDULE AND CONSTRUCTION PHASING 
Information regarding potential project delivery method is included in each of the individual lift station area 
summaries. This report outlines the different types of work to be done in each area regarding trenchless sewer 
rehabilitation, and open cut gravity and water main replacement. Three types of projects were identified: 

• Trenchless projects – these projects were based on the lift station areas where there were no full-reach 
sewer replacement recommendations or water main replacement work. The only excavation in these areas 
includes small spot repairs or manhole replacements and would not require a full site survey to bid the 
work. These projects could be packaged individually, or together in a larger trenchless rehabilitation project 
and bid for construction. 

• Integrated Improvement projects – these projects include areas that have clear delineations between the 
open cut and trenchless work. These projects include some of both types of repair work, and may have 
specific sequencing issues that need to be included in the construction documents. There would be detailed 
design work for the replacement projects, requiring a full site survey for each replacement area and design 
of water main replacement that would push the anticipate bid and construction start times for these projects 
further into 2017 and 2018. There is potential to issue these projects as individual contracts, or to include 
multiple adjacent areas. Sizing of these projects would be up to schedule and proximity to other lift station 
areas. Where the rehabilitation work isn’t constrained by the replacement work, it could be issued for bids 
immediately with other trenchless-only projects. 

• Complex Sewer and Water Improvement Projects – The Martin Street and Lake Front areas are large 
downtown areas and present some specific challenges to defining distinct projects. Individual pockets of 
replacement with impact on rehabilitation work sequencing could be broken into smaller projects and 
isolated from other project work to allow specific replacement work to be completed in advance of trenchless 
rehabilitation project. There is also the potential to complete the survey and detailed design for the open 
cut replacement work throughout the entire area and include rehabilitation drawings with a detailed list of 
project sequencing constraints in the project specifications.  

In the interest of moving forward with construction projects as quickly as possible, it was determined that the top 
two project types could proceed relatively soon due to a reduced design scope needed for trenchless work and 
minor spot repair construction. The work will be split into two sets of two projects as described below. 

• Lining Project – Two sets of construction documents will be developed based on jurisdictional and 
geographical limits split between Downtown (Osceola County – Kissimmee and Unincorporated areas) and 
Poinciana (Polk County). The work will be entirely trenchless construction and include sewer cleaning, CIPP 
sewer and lateral lining, and manhole rehabilitation.  

• Spot Repair Project – Two sets of construction documents will be developed based on the location of the 
spot repair and if it is located on a collector/primary roadway or within a residential subdivision. Due to the 
difference in permitting and design scope for spot repair work in collector/primary roads, those areas will 
be in a separate project. The other spot repair project will span both the Downtown and Poinciana areas. 
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Appendix B: 

TWA Sewer System Inspection Repair Recommendation Guide 

Sewers: 

When reviewing sewer inspections to make recommendations for review, perform a full review of the 
pipeline asset. Use the National Association of Sewer Service Companies Pipeline Assessment 
Certification Program (NASSCO PACP) scoring to understand the severity of defects and to define the 
approach to each pipeline review. PACP grading is a uniform method of coding common defects 
observed in sewer pipelines. These defect observations are made in the field and software assigns 
scoring to the defects, however PACP does not provide any information for what must be done next.  

Some utility owners use PACP scoring to directly prioritize which pipelines need to have action taken, in 
some cases using grade 3 or 4 defects as the cut off and not addressing any of the pipelines that only 
had Grade 1, 2 or even 3 defects observed. This is not recommended practice, as the investment has 
already been made in obtaining the inspections, and there may be defects that are missed or under-
coded and require repairs. If a Lateral Assessment Certification Program (LACP) inspection was not 
included at the time, then defects in the lateral will not be coded in a PACP inspection, even though 
there is a visual observation of each lateral included with each main line inspection. Useful information 
from manholes, can also be gleaned from the beginning and end of each mainline inspection as well as 
supporting evidence for different modes of failure that may be occurring in the system. 

In order to ensure that the data collected from these inspections is optimized in an efficient manner, use 
the following as guidance for the level of review effort for each pipeline:  

• PACP Defects Grade 1 or 2 – Spot check level of sags, review all tap connections and any 
material changes where defect scores may not have been coded correctly. Perform upstream 
and downstream manhole observations in the event that a dedicated Manhole Assessment 
Certification Program (MACP) inspection was not completed for that node. 

• PACP Defect Grade 3 – Spot check grade 3 defects as well as items of potential concern listed 
above. 

• PACP Defects Grade 4 or 5 – Review full sewer inspection. Pay close attention to all joint offsets, 
sags, deformations, and lateral defects to make sure the correct decision of trenchless vs. open 
cut solution is made.  

Regardless of the PACP defect score, each pipe will be reviewed holistically to ensure that the correct 
repair strategy has been selected. A realistic sewer repair approach has been taken to only address 
defects that are posing a structural risk or progressive maintenance risk that can be solved through 
some capital improvements. Minor defects that do not pose any immediately foreseeable threat will 
have no action taken.  

As staff complete the reviews and assign recommendations, each completed asset will be flagged as 
ready for review by a senior engineer who will spot review and confirm or adjust each recommendation. 
This QA/QC approach also looks at each lift station area as a whole to identify common defects and 
ensure that recommendations are applied consistently and in a feasible and constructible manner.   



There are six different recommended actions available in the review tool drop-down menu to use for 
various defects that coincide with typical sewer rehabilitation and repair work. Each option is listed 
below with additional explanation and guidance to help in making the appropriate recommendation. 

 

Recommended Action Defects 

No Action 
No impactful structural defects Non-progressive O&M defects 

Minor sags (pvc)   
No action is the recommendation when the pipeline is found to have no defects, or the defects observed 
in the pipe are not posing any risk to the structural or operational status of the pipe. Some examples of 
low-risk defects that are not cost effective to attempt to repair include minor cracking, sags (< 25%, 
where flow is visibly passing through the sag with no issues), minor surface damage to pipe walls such as 
exposed aggregate, and slightly offset joints. Defects that appear to not be progressive such as low-level 
infiltration staining or miscellaneous attached grease can also be deferred until a later time if the 
condition is to worsen. In general, it is not cost effective to perform capital repair work to correct the 
types of defects above if they are not causing harm or posing risk to the operation of the system. 

Recommended Action Defects 

Clean  Roots Sludge/Debris that blocks the camera 
Grease attached to walls or crown   

Cleaning is to be recommended in the case where the pipeline is in good structural condition and does 
not require any repair work, but has enough debris/sludge/roots/grease in the pipe to be causing issues 
with the flow in the main. Pipeline with the above observations that also require structural repair will 
typically be cleaned as part of preparation of the structural repair work, so this would not need a 
redundant recommendation if the pipe were to be lined or have a spot repair.  

Cleaning is also recommended when the obstacles to be cleaned from the line appear to require greater 
effort to remove from the line than standard sewer jetting and flushing. This includes heavy deposits of 
sludge that stop the camera tractor, roots, mineral deposits or attached grease occupying 30% and 
greater of the pipe cross section and may require additional means of removal including chemical or 
mechanical methods. The associated cleaning pay item will then be specified to include all forms of 
removal and be bid separately from standard sewer cleaning work. Below are example of pipe s that 
should be cleaned: 

 

 

 

 

 

 

 
Figure 2- Pipe full of sludge/debris Figure 1 - Attached grease 



Recommended Action Defects 

Spot Repair 
Offset joints Joint issues/ holes (spot liners) 
Cracked laterals at pipe (Lateral liners) Separated laterals at pipe(cannot be lined) 

Collapsed rigid pipe Deformed flexible pipe 
Spot repair recommendations are made by placing a spot repair icon along the given gravity main, and 
include information on the type of problem, the approximate length of the problem and the distance of 
the repair from the upstream or downstream manhole. In the comments section, the type of spot 
repair, either open cut or trenchless should also be noted for use in developing concise construction 
documents during design. Spot repairs may be recommended under the following circumstances below. 

The majority of the gravity main is in good structural condition and there is an isolated defect such as a 
offset/failed joint or service tap, short unacceptable sags, obstacles penetrating through a pipe segment 
such as a bored gas main, failed flexible connectors, or any other short (preferably 20 feet long or less) 
continuous defects. In these instances, the overall pipe is found to be in good enough condition to 
where the overall line integrity after performing the repair will be satisfactory. See below for examples 
of some defects that may only require a spot repair to fix: 

 

 

 

 

 

 

 

 

The second circumstance is where the overall gravity main is in poor condition and may be a suitable 
candidate for lining, however there are certain defects that may prevent successful lining (offset joints, 
collapsing pipe, deformed pipe, protruding laterals or pipe penetrations, etc.) or certain defects that 
cannot be fixed through lining alone (pipe sags, services separated from the main, etc.). When these 
observations are made, a spot repair must be associated with the pipe that is recommended to be lined, 
and a comment added to perform spot repair prior to lining. Below are examples of defects that 
mainline CIPP lining cannot fix and may require a spot repair. 

Figure 4- Offset joint Figure 3 – Vertical Pipe penetration 



 

 

 

 

 

 

 

 

The connections to the existing pipeline on either side of a spot repair are prone to settlement due to 
the nature of the repair process and difficulty to achieve optimal compaction under sometime 
suboptimal conditions. To address issues with settlement at the joints, the pipe joins should be 
completed with rigid connections, and the entire length of the spot repair pipe envelope be backfilled 
with stone to mitigate compaction concerns. Rigid connectors are preferred for spot repairs on pipes to 
be lined as well, since most settlement at a flexible connection will occur during or immediately after 
the backfill process and likely before the host pipe could be lined which will provide an additional 
safeguard from the potential joint shear or offset in the future. 

Trenchless spot repairs are also included under this recommendation category. Mainline gravity main 
trenchless spot repairs would consist of a short segmental pipe liner, approximately 3 to 5 feet long 
(longer in some cases) and be used to addressed specific isolated defects such as joints with significant 
I/I, individual separated or broken pipe joints, pipe segments with holes, short segments of corroded DIP 
pipe, etc. If there is a problem at a service connection, either a sewer tap or wye connection where the 
integrity of either the mainline pipe or the lateral pipe is in question, then a lateral liner is 
recommended. It is quite common to have the main fracture due to the installation of the tap or from 
years of strain a tap may place on the main, leading to infiltration, debris, or root problems that can be 
solved through the installation of a lateral liner. Additional care must be taken when assessing a 
defective lateral for potential lining, as lateral liners can be difficult to install on connections that have 
any type of offset which may prevent the equipment from properly installing the liner. An improperly 
installed lateral liner may result in flow backups. See below for examples of defects that could be 
repaired with segmental or lateral liners. 

 

 

 

 

 

 

Figure 6- Offset lateral connection Figure 5 – Pipe sag 

Figure 8- Fractured, intact lateral Figure 7 – Lone joint with running infiltration 



In general, a pipe should have no more than one or two spot repairs, particularly if the pipe is also noted 
to be lined. There is the possibility that even though the individual defects could be addressed through 
some type of open cut or trenchless means or combination thereof, the final product may not be great 
quality, or cost effective versus the alternative of a full open cut replacement. 

Recommended Action Defects 

Line 
Cracking/fracturing/broken  Minor sags VCP (min hydraulic impact) 
Separating joints Corroded DIP & Concrete Pipe 

Continuous roots/joint deposits   
Cured-in-place-pipe (CIPP) lining is the most common form of sewer rehabilitation for gravity main 
collection systems. It is an ideal product to complete a full structural repair of a full reach of sewer with 
no, or minimal excavation. While typically used to counter against pipe with cracking/fracturing and 
other structural issues, it is also effective in extending the life of a gravity main that is exhibiting failing 
pipe joints.  

Concrete pipe was used in the past, however it is not an ideal material for sanitary sewers as the pipe 
walls can be susceptible to hydrogen sulfide corrosion 

Vitrified clay pipe is a common pipe material found in the system, and is very prone to joint failure as 
the mains age, in particular if there is a high groundwater table. When joints begin to leak, the water 
brings fine soil particles into the sewer, eventually undermining the support around a pipe that can lead 
to greater failure, so it is wise to address pipelines that have poor joints that are leaking and beginning 
to offset before additional damage is done. Below are some examples of pipe defects that would 
warrant lining. 

 

 

 

 

 

 

 

 

Action Defects 

Replace Collapsed or deformed  Pipes with multiple spot repairs 
Sagged pipes   

Trenchless repairs are preferred when feasible in order to minimize disruption to the surrounding area 
and adjacent utilities during the repair. There is a limit to what can be done using trenchless means and 
methods. For collector sewers, CIPP lining is the primary means of trenchless structural rehabilitation, 
but if that host pipe has any of the following specific defects, then CIPP lining is not a practical solution. 
CIPP lining relies on a host pipe as part of the installation process, meaning that pipes that are collapsed, 

Figure 10- Concrete pipe wall corrosion Figure 9 – VCP cracking 



or no longer round could prevent a cured liner from working as it was designed. Deformed pipe may 
prevent a CIPP Lier from reaching its design strength and result in premature failure.  

In many cases, an isolated instance of broken pipe can be replaced prior to lining, but where the issue is 
either continuous or found in multiple locations, it may not be cost effective to make open cut repairs, 
and then to line the main. This is common where there are service lateral failures that will not be 
treated through CIPP lining of the main. Should the service laterals also require repair through either 
CIPP lateral lining or open cut replacement, those additional costs quickly escalate and exceed the cost 
to perform a full pipeline replacement. Even if the costs do not exceed the additional work required to 
make the repair, such as pavement replacement, it would typically result in a lower quality final product 
than if the pipe were replaced. If the location allows, there is less risk in replacing a main in its entirety 
rather than developing complex phased rehabilitations. 

Replacement is also the only true way to repair sagged pipes. A pipe with a sag indicates that the pipe 
was either installed improperly, or eventually settled due to other conditions. Sags are identified during 
a pipe inspection through changes in the observed water level in the pipe. Sags can be an indication of 
more severe defects that may not be visible due to the higher water level, such as separated joints, 
which could be worsened as more pipe support material is pulled into the pipe. Sags can also lead 
maintenance defects related to grease becoming attached to the crown of a pipe that will continue to 
restrict the pipe capacity. Sags also prevent the owner from completing an inspection, leaving too many 
unknown conditions to make a justifiable recommendation for repair. The table below relates the 
guidance provided by NASSCO for rating sags. 

NASSCO Defect 
Grade 

Observed Water 
Level 

2 ≤30%  
3 >30% to ≤50%  
4 >50% to ≤75%  
5 >75%  

 

The table shows that NASSCO would show that a pipe with a 50% water level could receive a score of 3 
or below, meaning if the mains were screened for defects, that some significant problems could be 
missed. Our approach involves reviewing all sags and for existing mains, apply the following additional 
screening. 

A. If there is enough positive grade across the sag to keep water flowing freely through the main, 
and there are no visible defects at the pipe joints, then no action needs to be taken. 
• If there are structural issues along the pipe above, then a CIPP liner can be installed to 

correct the structural deficiencies. 
B. Where the sag holds standing water or the camera is submerged during the inspection going 

into a sag, the sag should be reviewed for repair by completing an inspection from both ends 
and gathering as much information about the sag as possible. 
• These sags should be repaired to the limits of existing pipe as needed to eliminate the sag, 

this may require the replacement of a manhole in some cases. 
• These sags should be repaired prior to any additional sewer rehab such as CIPP lining. 



• Where the length of the sag is greater than 33% of the overall pipe length or there are 3 or 
more isolated sags to repair, consider full length replacement. 

Below are some screenshots of defects that eventually resulted in recommendations for pipe 
replacement. 

 

 

 

 

 

 

 

 

Action Defects 
Other, Describe in 

Comments 
Extraordinary defects Repairs with sequencing issues 
Mult. Repairs on single pipe Lined pipes with lateral defects at Pipe 

Not every observed defect will have a simple solution, as there may be unique conditions or 
circumstances present that place the recommended repair outside of one of the typical 
recommendation categories. One example is where the existing main and all service lateral connections 
have been CIPP lined in the past, and there are continuous observations of defects at the service lateral 
liners and liner interface. While this may not be a definitive defect, or perhaps a peculiar construction 
feature of the liner, the potential repair work would not fall under a clear classification. Some common 
simple repairs for which there is no clear category includes CIPP lining observations (under or over-cut 
laterals, liner bulges and wrinkles, delaminating cement mortar lining from ductile iron pipe, etc.) 

“Other” was also assigned in cases where the potential repair recommendation may not be the only, or 
most effective recommendation, For example, a sewer may have been previously lined, and had several 
sags before lining that are now full of sludge and holding up flow. While one solution may be to replace 
the sewer to correct the grade problems and address the underlying structural issues at once, the pipe 
may just need a full cleaning to restore typical operating conditions. Conversely, a pipe that shows signs 
of surcharging and attached grease may require additional steps above cleaning to prevent the issue 
from recurring such as replacing the sewer main with a larger pipe to improve capacity. It is difficult to 
make these types of decision using only the observations from the sewer inspection, since that is only a 
snapshot of the current conditions. It is best practice to only make a recommendation on what is 
observed and to not make any inference without additional information. By setting these 
recommendations to “Other” they are essentially flagged for further review during QA/QC. If after 
QA/QC there is still uncertainty for the proposed recommendation, the specific defects will be reviewed 
with the Owner to finalize the rehabilitation strategy. 

Figure 12- Full pipe sag Figure 11 – VCP broken unable to line 



There are also instances where in order to make the pipe repair, specific repair sequencing must be 
done in order to be successful, and needs to be treated separately from standard repair work. This may 
include pipes that need to be lined, but have a segment of metal (CI or DIP) sewer that has become 
scaled over requires removal prior to pipe lining. While the overall pipe recommendation is to CIPP line 
the main, the work to remove the scale could be outside the scope of standard pipe lining preparation 
work or cause the contractor to require different preparation equipment and materials and change the 
price for the work. Other unique sequencing issues may be in relation to manhole replacement, or 
groundwater issues in conjunction with a pipe or structure repair.  

Below are some snapshots of defects that would fall under the “Other” category. 

Below are some snapshots of defects that would fall under the “Other” category. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 16- Potentially defective lateral liner Figure 15 – Undercut CIPP lateral opening 

Figure 14- Cement lining delamination in DIP Figure 13 – Rust and scale in old iron pipe 



Manholes: 

Manhole recommendations are to be made directly from the observations documented during the 
NASSCO Manhole Assessment Certification Program (MACP) manhole inspections that were collected by 
TWA. Not every manhole had a unique inspection report. Despite not having dedicated inspection 
videos for all of the manholes, many of these structures were evaluated based on the footage of the 
manhole being panned by the sewer televising camera at the upstream and downstream end of the 
PACP sewer inspections. When the sewer inspection provided no useful footage, the manhole was 
noted as not having an inspection available. 

Manhole repair categories are very similar to those established for the sewer repairs and are further 
explained below: 

Action Defects 
No Action No impactful structural defects I/I staining 

 

When manholes are found to be in good condition with no structural or maintenance issues, it is not 
really cost effective to perform any repairs. There could be signs of defects inside the manhole, but so 
long as there is no defect observed with the clear potential to impact the structural or operational 
integrity of the structure, then no recommendation will be made. Precast or brick manholes that show 
very light signs of I/I or just staining should not have any recommendation for repairs. 

 

Action Defects 

Seal and Coat 
No impactful structural defects Active I/I 

Chimney defects Minor corrosion 
 

Manholes that show signs of active infiltration, but have no significant structural issues would be sealed 
and coated for repairs. This category would provide a solution to remedy any typical maintenance defect 
found prevalent in manholes with high groundwater tables including infiltration, failing pipe connection 
seals, root intrusions and minor precast concrete wall surface corrosion or minor brick manhole wall 
mortar loss. These manholes will be sealed of all leaks and then recoated with a manhole liner with a 
product like Spectrashield (see photo below) or similar. 

Many manholes in the inspected areas had already been rehabilitated using products such as chimney 
seals and in some cases liners. Manholes that had already received some repairs, but were still being 
overwhelmed by I/I or had failing liners were assigned to be sealed and coated. 

Defective manhole chimneys are included to be covered under this recommendation. The products 
available for use in sealing manhole chimneys is consistent with the materials placed on the manhole 
walls. Where there are broken adjustment blocks and rings beyond the repair of patching, then the 
frame and cover of the manhole will be reset during construction prior to the trenchless coating to 
ensure full coverage of the end product. The resetting of the frame and cover will be determined during 
final design.   



See below for some snapshots of manholes that will be sealed and coated. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Action Defects 

Line 
Structural defects below chimney Heavy I/I 
Brick walls mortar joints compromised Heavy concrete wall corrosion 

Pipe penetration issues   
 

When a brick or precast manhole shows signs of structural degradation and either no or only trenchless 
work to be done on the gravity main, manholes were recommended to be lined. In most cases these are 
deeper manholes along larger diameter sewers that have been subjected to H2S degradation of the 
concrete walls and mortar joints. Other defects that warranted a structural manhole liner included 
structural problems around pipe penetrations including issues at the flow channel. When extreme I/I 
conditions were observed and appeared to be too intense to repair through sealing and coating, a liner 
was recommended. See the snapshots below for examples of manhole that require structural lining. 

Figure 20- Minor concrete wall corrosion Figure 19 – Leaking chimney seal 

Figure 18- Brick MH, minor missing mortar Figure 17 – Failing chimney seal. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Action Defects 
Replace Settled structures  Structures replaced w/ pipe replacements 

Manhole replacement was typically driven by sewer replacement work. Between the structural and non-
structural lining products that are recommended for use, there were very few circumstances observed 
that would require the replacement of an existing manhole unless the adjacent pipe is being replaced. 
Some manhole replacements were recommended to assist in adjacent pipe repairs where the existing 
manhole and pipe had settled causing the structure to hold water and various problems in the pipes. 

Manhole replacement was also the recommendation where the sewer CCTV inspection revealed that 
the existing upstream manhole was actually just a dead end pipe. Manholes are needed at both ends of 
a gravity main to properly maintain the sewer, and access to both ends of the pipe is mandatory to 
perform the majority of sewer rehabilitation work. 

Action Defects 
Other, Describe in Comments Flow channel / bench issues Offset frame and cover 

Spot Repair Interior drop connection defects Frame and cover defects 
MACP inspections are set up to focus on the different components of a manhole, including the frame 
and cover, chimney, walls, bench, etc. This is partly to assist in organizing information to be collected in 
each manhole during an inspection, it also shows that manholes can have isolated defects that can be 
targeted for repair through specific work items without requiring a full manhole lining or replacement.  

Figure 22- Excessive concrete manhole wall corrosion Figure 21 – Corroded manhole walls and lid. 

Figure 24- Fractured structure wall Figure 23 – Manhole with Spectrashield liner 



For example, a manhole with a broken or heavily corroded frame or cover, just that element of the 
manhole could be replaced. There were also isolated defects in manhole regarding broken interior drop 
connections, fractured and inadequate manhole benches or failed pipe bulkheads, all of which can be 
repaired trenchlessly from inside the manhole. 

There were a handful of “Other” observations that included some potential defects that may need 
review with the Owner to determine if repairs are necessary. Some of the observations may not be true 
defects and just the results of previous construction efforts, things such as grout tubes left in place that 
have no real bearing on the structural or operational performance of the manhole. 
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APPENDIX C

Lift Station Area GS Rehab Cost GS Replace Cost Water Main 
Replace Cost Total Cost

Rehab 
Construction 

Cost*

Replace 
Construction 

Cost* 

Water Main 
Construction 

Cost* 
Total Construction Cost*   

LS # 14 SAN REMO EAST $413,300.00 $251,200.00 $69,100.00 $733,600.00 $545,600.00 $373,100.00 $102,700.00 $1,021,400.00
LS # 15 SAN REMO WEST $327,000.00 $123,700.00 $60,400.00 $511,100.00 $431,700.00 $183,700.00 $89,700.00 $705,100.00
LS # 41 TROPHY LANE $377,400.00 $5,400.00 $0.00 $382,800.00 $498,200.00 $8,100.00 $0.00 $506,300.00
LS # 42 COUNTRY CLUB ROAD $580,600.00 $68,600.00 $20,300.00 $669,500.00 $766,400.00 $101,900.00 $30,200.00 $898,500.00
LS # 43 BOGIE $353,000.00 $179,200.00 $72,800.00 $605,000.00 $466,000.00 $266,200.00 $108,200.00 $840,400.00
LS # 44 SCORE LANE $288,800.00 $0.00 $0.00 $288,800.00 $381,300.00 $0.00 $0.00 $381,300.00
LS # 45 HAINES CITY ROAD $629,200.00 $0.00 $0.00 $629,200.00 $830,600.00 $0.00 $0.00 $830,600.00
LS # 46 COYOTE ROAD $187,500.00 $98,200.00 $0.00 $285,700.00 $247,500.00 $145,900.00 $0.00 $393,400.00
LS # 47 TIGER ROAD $588,200.00 $313,900.00 $114,800.00 $1,016,900.00 $776,500.00 $466,200.00 $170,500.00 $1,413,200.00
LS # 54 NORTH FALCON $205,100.00 $47,800.00 $38,300.00 $291,200.00 $270,800.00 $71,000.00 $56,900.00 $398,700.00
LS # 55 SOUTH FALCON $59,800.00 $0.00 $0.00 $59,800.00 $79,000.00 $0.00 $0.00 $79,000.00
LS # 101 PINE ISLAND $20,000.00 $0.00 $0.00 $20,000.00 $26,400.00 $0.00 $0.00 $26,400.00
LS # 102 ADMIRAL CT $18,500.00 $0.00 $0.00 $18,500.00 $24,500.00 $0.00 $0.00 $24,500.00
LS # 33 OSCEOLA PARK $235,700.00 $91,000.00 $0.00 $326,700.00 $311,200.00 $135,200.00 $0.00 $446,400.00
LS # 34 K & Y $7,600.00 $0.00 $0.00 $7,600.00 $10,100.00 $0.00 $0.00 $10,100.00
LS # 35 LAKE FRONT $1,526,000.00 $3,757,400.00 $935,500.00 $6,218,900.00 $2,014,400.00 $5,579,800.00 $1,389,300.00 $8,983,500.00
LS # 36 NEPTUNE POINT $112,100.00 $259,000.00 $80,100.00 $451,200.00 $148,000.00 $384,700.00 $119,000.00 $651,700.00
LS # 45 JOHNSON PK $204,200.00 $140,700.00 $38,100.00 $383,000.00 $269,600.00 $209,000.00 $56,600.00 $535,200.00
LS # 53 OLD WINN DIXIE $597,100.00 $595,300.00 $65,400.00 $1,257,800.00 $788,200.00 $884,100.00 $97,200.00 $1,769,500.00
LS # 55 HIGHLAND PLANT $60,100.00 $14,900.00 $0.00 $75,000.00 $79,400.00 $22,200.00 $0.00 $101,600.00
LS # 57 MARTIN ST $1,310,800.00 $3,858,800.00 $762,100.00 $5,931,700.00 $1,730,300.00 $5,730,400.00 $1,131,800.00 $8,592,500.00

Sub-Total $8,102,000.00 $9,805,100.00 $2,256,900.00 $20,164,000.00 $10,696,000.00 $14,562,000.00 $3,352,000.00 $28,610,000.00

*  Construction cost includes 10% mobilization and a contingency of 35% for replacement projects and 20% for rehabilitation projects.
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